Terminology Browser Applications

 Weekly Status Report (April 21 – April 25, 2008)


1. Key Accomplishments
1.1 NCI BioPortal
· Updated Project Plan 
· Updated GForge Site

· Working through BioPortal (v1.0.1) performance issues on Production.
1.2 Terminology Open Portal (TOP)
· None.
2. Production Support
· None

3. Meetings

· AdHoc Meetings with Team

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:
· QA Resources continue to be limited.  BioPortal testing currently taking a back seat to EVS API and Protégé QA testing.
