EVS Weekly Status Report (July 16-20, 2007)
NCI Center for Bioinformatics and Information Technology


Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· [GF  #7765] Enable lexical search of Class/Type Names, synonyms, definition and other annotation fields (Implemented)
· [GF #7764] Enable lexical search across any source or set of sources chosen by user (Partially implemented)
· [GF #7763] Display all annotations and property restrictions for a selected class (partially implemented)
· [GF #7761] Enable a visual representation of a selected ontology (Implemented)
· [GF #7758] Enable display of metadata details for each source in LexBIG (Partially implemented)
· [GF #7757] Display metadata for each source in LexBIG (Partially implemented)
· Continued working on removing the Apache dependency from BioPortal

· [GF #7756] Display list of all terminology sources in LexBIG (Partially implemented, category view is no longer available.)
· [GF #7755] Support for anonymous searching (Implemented)
· [GF #7754] Implement Support for anonymous browsing (Implemented)
· [GF # 7845] Transition Software to Design Architecture (started)
· [GF #7847] Setup Deployment Environments (started)
· Completed Architecture Checklist Required by Systems Team
1.2. Terminology Open Portal (TOP)
· Project Charter Updated.
2. Production Support
· None

3. Meetings

· 7/17/2007 – NCI BioPortal Weekly Team Meeting
· 7/16 – 20/2007 – Adhoc Meetings among team members
4. Planned Activities:

· Identify best way to deal with elimination of NCBO specific submission and the extended fall-out (i.e. metadata is currently created as a result of the terminology submissions which won’t be supported in the NCI release of the BioPortal)

· Work on modifying/re-establishing system architecture.
· Get Deployment Environments Setup

5. Issues and Recommended Resolutions:

· Resources – After 7/20 David will be on vacation for a week and then committed to the EVS API Project.  Johnita will be the sole development resource with support from Kim.  General Project Oversight /Technical Leadership responsibilities and Terminology Open Portal may detract from the needed commitment to NCI BioPortal.
