Weekly Status Report for Terminology Browser Applications (October 15 – October 19, 2007)


Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· Continue to work with the Mayo team to resolve the NCI MetaThesaurus top node issue.
· Reviewed User Acceptance Tests for NCI Bioportal developed by the QA team
· Supported QA Deployments
· Prepared Staging Deployment Package (Builds, Tags, Documentation)
1.2. Terminology Open Portal (TOP)
· None
2. Production Support

· None

3. Meetings

· Informal adhoc Team Meetings
· Weekly Meeting – 10/16/2007

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· App Scan – Systems Team runs this software against the STAGE tiers to get advance warning of any security holes.  This could’ve potentially cost of several days that we hadn’t planned for.  Luckily we were in good shape and there were no issues to be addressed.

· QA resource is over-extended.  UAT Delayed.

