EVS Weekly Status Report (January 07 – January 11, 2008)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments

1.1. EVS API

· Continued working on the 4.01/4.1 Planning – Task Plan, Scope Document, Milestone Diagram
1.2. LexBIG API

· None.
2. Production Support

· None

3. Meetings

· 1/09/2008 LexBIG Weekly Meeting

· 1/10/2008 Biweekly caCORE meeting.

4. Planned Activities:
· Enhancement of existing EVS tools 

· Execution of EVS/LexBIG task plan.
5. Issues and Recommended Resolutions:

· None.  
Project: Terminology Browser Applications
1. Key Accomplishments
1.1 NCI BioPortal
· [GF#10877] Advanced Search does not accept multiple word search terms.

· Modified the text string parser.
· Testing is in process.

· [GF#10940] Metathesaurus not returning Attributes searches

· Ongoing.

· [GF#10952] Attribute search on cell returns no results
· Ongoing.

· [GF#10954] Attribute search on THE incorrectly returns all results.
· Testing is in process.

· [GF#10997] Large advanced searches return zero results
· Ongoing.

· [GF#10999] searches on terms with odd characters fail
· The issue can be resolved by substituting special characters by blank spaces. 

· [GF#11076] Cannot browse SNOMED ontology
· LexBIG API is unable to resolved top nodes for SNOMED.
· Will inform Mayo for consultation.    

· [GF#11077] Cannot browse Gene Ontology.
· Root nodes and all relationships are properly represented in Bioportal for the 08/07 version of OWL format Gene Ontology.
· LexBIG API is unable to resolved top nodes for both 07/07 and 12/07 versions of Gene Ontology.
· Will inform Mayo of the above findings.   

· [GF#11256] Search Results for MGED and GO ontologies returning unexpected results.
· The issue can be resolved by substituting the special character, '-', by a blank space. (See also GF#10999)

· [#11143] Major performance degradation over short timeframe
· Investigated the reported performance issue and identified that the root cause of the problem may lie in the current tree traversal algorithm failing to avoid some   circular relationships created by co-existences of associations like PAR and hasSubtype. Another factor may also have negative impact on the performance, that is the non-hierarchical relationships such as SY, SIB, RO, and co-occurs_with. When the algorithm for finding all paths to roots through all relationships encounters any of these types of link, the algorithm would have to extend the search to include those paths that connect the association target with the root nodes.  Depending on the structure of the network, other associations may have a similar effect on the overall response time.     
· Modified the existing path finding algorithm to accommodate the above findings. The preliminary test results have shown that the time to converge for the path-finding algorithm is significantly improved.   

1.1. Terminology Open Portal (TOP)
· Began an updated draft TOP requirement document based on the existing capabilities and feature requests for the NCI BioPortal application.  These will ultimately represent a much more fine-grained set of requirements for development and testing.
2. Production Support
· None

3. Meetings

· 1/09/2008 LexBIG Weekly Meeting

· 1/10/2008 Biweekly caCORE meeting.

4. Planned Activities:

· Continued execution of NCI BioPortal task plan.
5. Issues and Recommended Resolutions:

· None.
Project: Terminology Development Tools
1. Key Accomplishments
· NCI Protégé GUI/Workflow
· No status reported
· NCI Semantic Wiki (BioMedGT Wiki)
· No status reported
· OWL Classification Services
· No new items
2. Production Support
· None reported.
3. Meetings

4. Planned Activities:

5. Issues and Recommended Resolutions:

General: Operations
1. Key Accomplishments

· RW – CDRH Report for Lyuba

· RW – Loaded GO successfully to show tree in BioPortal.

· RW – (11406) NCI Thesaurus 07.12e (DTS)
· RW – (10657) Load December GO to DTS
· JP (9157) – Made corrections to the Prompt Procedures and saved on shared drive

· JP (10464) – Modified previous version of GO Loads to LexBIG documentation. 

· JP, RW - Commenced new Protégé Server Build on the dev tier, with Rob shadowing
· TS (9156)– Finished up Protégé Server documentation and published to Current procedures
· TS (10467)– Finished up MedDRA LexBIG load doc and published to Current procedures 
2. Other Support

· RW - NCI Thesaurus 07.12a in Production

· RW - December GO in Production

· RW - Metathesaurus 200709 in STG

· RW - NCI Prethesaurus 07.12e in QA

· TS – Follow up with Konrad and Sima to get her caCORE 3.2 issue resolved

3. Meetings

· TS,RW,JP – Mon - EVS Operations
· TS, JP – Mon – Prompt demo

· TS,RW,JP – Tue - EVS Content meeting

· TS, RW – Tue - Snomed codes meeting

· TS, RW, JP – Wed - Mayo weekly meeting

· TS – Thu – SAIC Frederick team meeting

· TS, RW – Thu – caCORE weekly meeting

· TS, RW, JP – Fri – SMW weekly meeting

· TS, JP – Protégé weekly meeting

4. Issues and Recommended Resolutions:

· EVS DEV and QA database tiers are under maintenance this weekend to address a bug found with the last Oracle patch, which is affecting our internal database updates.

5. Planned Activities:

· RW (11406) NCI Thesaurus 07.12e (DTS) (to QA after maintenance)

· RW (11031) Load Metathesaurus 2007_09D for Metaphrase Browser (to Prod)

· RW January GO as it becomes available

· RW BioMedGT LexWiki installation once we’re ready for maintenance (I have installation guide from Wilberto)

· JP Complete Protégé server build on dev tier with Rob.

· JP Complete Protégé server build on QA tier and post client on Gforge

· JP Meet with Gilberto and Tracy to go over deleting changes ontology process during new data file Protégé server builds.

· TS Continue working with Sima and Konrad to resolve her caCORE 3.2 issue

· TS Deliver activity diagram of BiomedGT workflow to Tania

· TS Finish a couple more LexBIG load procedures

· TS Start putting procedures on GForge or intranet.

· TS Finish list of unused associations.  Put these and properties in header change request.

· TS Finish NCI Thesaurus advanced search test

Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Generated Weekly Report
2. Meetings

· Many AdHoc Meetings
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Finalize EVS Coding Standards

· Finalize Standard Task Plan Template  

· Finalize Technical Document Templates

· Use Case Document

· Design Document

· Implementation Specification Document
4. Issues and Recommended Resolutions:

· None.
