BiomedGT Production Planning Meeting Follow-Up
A. Editing requirements for publication and action items

1. Common Words 

a. Create 5 bins to alphabetize the list

b. Try to get most of the concepts that are tagged as common words into this hierarchy

c. ACTION – Get 80-90% finished for publication

2. BFO binning

a. Rough binning of entire branches is done

b. ACTION – Binning of individual concepts will be ongoing. This won’t be completed for publication.
3. Thesaurus Nodes

a. Needs an upper level rough hierarchy? (Will decide based on discussions of the group + Harold Solbrig)

b. Some binning has been done here but this will be an ongoing project.

c. New directions will depend on Collaborators

d. We decided that it is not critical (or possible) to finish this to publish

e. ACTION – We will need to confirm that the rationale for Thesaurus Node placement is documented.

4. Properties

a. The property conversion depends on 1.4 (maybe 1.4.1) so this is not critical to finish for publication.
b. ACTION – Since we will publish before the conversion is finished we need to document what we are planning to do.

c. Most of this work involved converting the outside source ID properties to dbxref.

d. ACTION – Look closely at CRCH properties to determine if/how they can be represented.

B. Scheduling

1. This version will be called Beta 2 (file will be 09.09b or 09.09c)
2. September 25 Prompt and File Export for publication. Send files to Tracy and Rob for processing
a. Asserted for Wiki 

b. Inferred for LexBIG

c. Needs 1.4 implementation to work well to have the database and the 2 exported files in sync because of classification issues with BFO inclusion in 1.3

