Operations Weekly Status Report (Dec 28 2008 – Jan 2 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· RW - (16074) Test new GO publication
· RW - Successfully loaded November GO without GO_Kind
· RW - Installed LexBIG 2.3 patch to loader machine
· RW - With Gilberto, removed kinds and renamed object property domain and ranges in BGT
· TS – Working on OWL Summary
1. Production Support
List ANY Production support and along with the associated GForge Reference 
· RW - (18061) NCI Thesaurus 08.11d (DTS) – NCIT in Production
· RW - Started processing for 08.12d – Prethesaurus ready for load
· RW - Download Center Updates in Dev, moving to Production
· TS – Still waiting for Stage deploy to complete
· JP - (18219) – Performed more cleaning of Protégé QA Tier.

· JP - (17693) – Continued to edit Protégé Server Build Doc on Confluence WIKI.

· JP – Configured and maintained daily automated Protégé server builds on Dev tier

2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS, RW – Tue - Report Writer Requirements Review

· TS, RW,JP – Wed – LexBIG weekly with Mayo

· RW – Fri - SMW, Protégé

3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – Continue working OWLSummary report
· TS – Move LexBIG vocabs to Prod
· TS – Write Prethesaurus LexBIG procedure
· TS- Write Prompt repair procedure
· RW - (18639) NCI Thesaurus 08.12d (DTS)
· RW - (18548) Remove empty qualifiers in Protege NCIT database 
· JP – (9101) – Assist QA testers with EVS History Table creation.

· JP – (18218) – Clean up Protégé Production server.

· JP – Continue to support and monitor automated Protégé server builds in Dev.

· JP – Deploy Protégé 1.3.33 release into Production.

4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
1. Requested vocab promotion from QA to Stage on Dec 23 for completion on Dec 28.  To date has not been completed.
