Operations Weekly Status Report (Jan 5 – Jan 9 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS – Finished OWL Summary
· TS -  Updated BioPortal for 508 compliance – 75% complete
· TS – Wrote BiomedGT wiki deployment procedure
· TS – Finished Prompt history repair procedure
TS - Cleaned clutter, old versions, from Protégé prod server

· JP - (17693) – Continued to edit Protégé Server Build Doc on Confluence WIKI.

· JP – (9101) – Continued to assist Durga with EVS History Table creation on QA tier.

· RW - Fixed result truncation bug in LexBIG subset report generator
· RW - SEND QA report for Erin

· RW - FDA report for Nick
1. Production Support
List ANY Production support and along with the associated GForge Reference 
· TS – Deployed new BGT wiki release to Stage
· TS – Worked with QA to get LexBIG 4.2.1 to Stage

· JP – Performed new Protégé QA build, version 1.3.0.172, to update several bug fixes.

· JP -  Set up and configured new  Protégé build on production tier.

· JP – Configured and maintained daily automated Protégé server builds on Dev tier

· RW - (18639) NCI Thesaurus 08.12d (DTS) – Prethesaurus in STG, Production; NCIT in QA
· RW - (18750) Load Metathesaurus 2008_09D for Metaphrase Browser – in Dev and QA
2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS, RW, JP – Mon – EVS Operations meeting

· TS, RW – Tue - Report Writer Weekly meeting
· RW – Tue – Database inclusion

· TS – Tue – Protégé/Wiki on-site meeting

· TS, RW, JP – Wed – Mayo weekly

· TS – Wed – Protégé/Wiki on-site meeting

· TS, RW, JP – Fri – SMW weekly
· TS, RW, JP – Fri - Protégé weekly

· RW – Fri - Report Writer UI

· RW – Fri – NCI Browser testability

3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – Bioportal 508 compliance
· TS – Review Report Writer reqs
· TS – Review NCIBrowser reqs
· TS – Deploy 4.2.1 and data to Prod
· TS – Start building Protégé init scripts (still waiting for Systems input)
· TS – Test GO OBO loader with new format
· JP -  Develop script to configure tier-specific builds specifically on Dev to keep build versions consistent between tiers.

· JP – Continue to support and monitor automated Protégé server builds in Dev.

· JP – Deploy Protégé 1.3.0.172 release into Production.

· RW - (18639) NCI Thesaurus 08.12d (DTS)
· RW - (18548) Remove empty qualifiers in Protege NCIT database (when?)
· RW - Review LexBIGDataQA doc from Alameda – in group?
4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
· Two day holiday
· Alameda has found missing roles in the 0809D MEME file.  This was a problem with the OWL2Ontylog program that was later fixed.  250 roles (from role groups) are missing because of this.

· Do we want to stop the promotion of 0809D data?
