Operations Weekly Status Report (Feb 2 – Feb 6 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS – Loaded GO OBO.  Started doing compares based on Alameda QA report
· TS – Installed report writer on Dev server.

· TS – (19086) Update OntyxToOwl to correctly deal with ObsoleteClass

· JP – (19081) -  Configured and deployed patch release (1.3.0.179) in QA.

· JP – (19213) -  Build new 1.3 Patch release, version 1.3.0.180 in QA, and load database in both QA and cbiows501 (protegedev) database for testing. 

· JP -  (18426) – Removed unecessary files and folders on Protégé Dev tier.

· JP –  (19079) - Verified Protégé Dev nightly build checklist items current version, 1.4.0.16.

· JP – (19080) –  Verified, tested and closed tracker item to create tagged build scripts.   

· RW – Repaired inconsistent OWL on FTP

· RW – Investigated reported differences in 08.12d TDE and OWL files
· RW – Concept report for Erin

1. Production Support
List ANY Production support and along with the associated GForge Reference 
· TS – Bioportal 1.3 (with sorting and 508 compliance) in Production
· RW – (18750) Load Metathesaurus 2008_09D for Metaphrase Browser – moving to Production
· RW – (18639) NCI Thesaurus 08.12d (DTS) –IND_Code fix in Production
· RW – NCI Thesaurus 09.01d – Prethesaurus in Dev, QA, NCIT moving to Dev, MEME files generated (by name and by code OWL, QA Report, and summary files, config file pending
2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS, JP, RW – Mon – EVS Operations meeting

· TS, RW – Mon – OWL Publication meeting
· TS, RW – Tue – Report Writer weekly meeting
· TS, RW – Tue – Alameda QA report review
· TS, JP, RW – Wed  - Mayo weekly

· JP, RW – Friday – SMW

· JP, RW – Friday – Protégé weekly
3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – GF18937 Bioportal 508 compliance, add Skip Navigation links
· TS – Start building Protégé init scripts
· TS – Test DTS direct loader
· TS – Further OBO2TDE and OntyxToOwl remediation
· JP – (17693) – Continue to update server build procedures on Confluence  WIKI page,  include tagged build procedures. 

· JP – (9101) – Continue to work with Tim to test automatic creation of evs_history table on Dev tier.

· JP – (19079) - Continue to verify Protégé Dev Build checklist items for nightly builds.

· JP (19213) – Test new 1.3. patch release performance and client navigation. 

· RW – Load PreThesaurus 09.01d to LexBIG

· RW – Continue 09.01d DTS work

· RW – Begin Report Writer QA

· RW – Collect LexGrid concept examples for comparison
4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
· Tracy on vacation Feb 4 – Feb 13.  Available intermittently on email or by cell phone.  Planned activities are for the week of return on Feb 16
