Operations Weekly Status Report (Apr 6 – Apr 10 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS – Present EVS project to SAIC Frederick
· TS – Load Berkeley version of NCBITaxon to Protégé.  Compare to local conversion
· TS -  Prepared reports on use of Concept_Status on Retired concepts
· TS – Updated ProtegeKBQA program to monitor Retire concept status
· JP – (17926) – Tested classification using 1.3.0.188 version of Protégé 

· RW - (19364) Develop compareFlat to be used with OWL – performance enhancements, command line options added
· RW - (20619) Setup LexBIG 2.3 local directories on ncias-q183-v
· RW - (20508) Setup LexBIG 2.3 local directories on ncias-d177-v
· RW - (20473) Cleanup old indexes on LexBIG tiers
· RW - (20622) Add fixReferences method to OWLScrubber – repair broken associations added to scrubber
1. Production Support
List ANY Production support and along with the associated GForge Reference 
· TS – Monitored and tested deployment of data to Stage.  Waiting on Prod
· JP - (19079) - Verified Protégé Dev nightly build checklist items current version, 1.4.0.83.  Also modified spreadsheet to display each version checks on one page.

· JP – (17963) – Updated explanation server build procedures on Confluence WIKI page.

· JP – (7519) – Loaded changes ontology file to protégé database for testing.

· JP – Modified ncitab-BGT and ncitab-NCIt.xml files to restrict source DEFINITION to view only NCI terminology.

· JP – Modfied updated BiomedGT OWL file (NO Kinds) to import PATO ontology.

· RW - (20447) NCI Thesaurus 09.03d (DTS) – MEME files distributed for Alameda
· RW - NCIT 09.03d NCIT and history schemas promoted to QA
2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· RW – Mon – OWLCompare Demo

· TS – Tue – Helgerman EVS presentation
· TS, RW –Tue -  Report Writer
· TS – Wed – NCIt Browser meeting

· TS, RW, JP – Wed – Mayo weekly LexBIG

· TS – Wed – Protégé requirements review

· TS – Thu – NCIt & LexEVS shared environment
· TS – Thu – MetaBrowser kick-off meeting
· TS – Thu- Retired concept rehabilitation
· TS – Fri – SAIC Frederick staff meeting
· TS, JP – Fri – SMW weekly
· TS, RW, JP – Fri - Protégé weekly

· TS – Fri – Retired concept rehabilitation part 2
3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – Monitor deployment of data to Stage and Prod
· TS -  Remove history records resulting from Prompt on edited Retired concepts
· JP – (17693) - Continue to update server build procedures on WIKI page,  include tagged build procedures. 

· JP – (7519) – Test loading changes ontology into Protégé database.

· JP – (20290) – Updated Protégé Server build procedure for 1.2.3.25 NCIt.

· JP – Continue to assist with any QA testing and troubleshooting.

· JP – (19416) – Modify monthly maintenance scripts to include checks on database startup.

· JP – Prep Protégé 1.3 public release package.

· RW - Investigate combining OWLScrubber, ProtegeKBQA, and OWLSummary programs into one
· RW - Investigate usage of renamer with OWLAPI.  Change the namespace of a new ontology from a local file to URL

· RW - Load 09.03d into DTS using Lyuba’s Apelon suite for Terms Browser
4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
· Stage and Prod deployment delayed due to hardware constraints on DataQA server.  These have been fixed.  Stage deployment to run on Monday 4/13.
