Operations Weekly Status Report (May 4 – May 8 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS -  (20940) Continued OWLkb
· TS – KC Wiki page for Bioportal
· TS – Confluence page for Protégé data processing
· RW - (21194) Transform complex properties to rdf-friendly complex properties
· RW - Put together UpdateCUI program using OWLAPI
· JP - (20793) Modified SmallBase2 file to include concepts for Dev Build Checklist Testing. Checked into SVN for dev tier.

· JP - (17926) – Tested and verified fix regarding issue with ontology imports causing data problems when loading the explanation server from a Protege database.

· JP -  (19403) - Tested and closed tracker item regarding duplicate concept codes in QA.
1. Production Support
List ANY Production support and along with the associated GForge Reference 
· TS -  Wrote and tested CUI correction batch scripts
· TS – Wrote XSD to support complex property processing
· RW - (21086) NCI Thesaurus 09.04d (DTS) – MEME files sent, Pre NCIt in Dev, QA, and STG
· RW - (20447) NCI Thesaurus 09.03d (DTS) – NCIt in Dev, QA, STG
· RW - (21068) NCI Thesaurus 09.04d (LexBIG) – PreThesaurus and Thesaurus loaded
· RW - (20995) Redeploy DTS Term Browser – in Dev, QA, STG
· RW - Update 09.04d data for Dev and “Steve’s QA” NCIt browser machines
· JP - (19079) - Verified Protégé Dev nightly build checklist items current version, 1.4.0.118.

· JP - (21234) - Set up Protege 1.3.0.188 on Protege Stage Tier for Gilberto.

· JP - (21206) – Removed all unnecessary directories from QA server to clear disk space.

· JP – Performed new QA build, current version, 1.4.0.118.
2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS,RW – Mon – Meeting with caMOD and Mayo for EVSTree
· TS, RW –Tue -  Report Writer
· TS – Wed – SAIC Frederick training
· TS – Wed – Metathesaurus meeting

· TS, RW, JP – Wed – Mayo weekly LexBIG

· TS, RW, JP – Thu – Weekly catchup with Gilberto
· TS – Fri – SAIC Frederick staff meeting
· TS, JP – Fri – SMW weekly
· TS, RW, JP – Fri - Protégé weekly

3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – Work with Mayo to release LexEVS 5.0.
· TS – Continue OWL KB
· TS – Run last weeks scripts on Prod to fix issue with UMLS_CUI and NCI_META_CUI
· RW - (20924) Modifications to formatOWL 
· RW - 09.03d NCIt and 09.04d Pre NCIt move to Production Terms Browser

· JP -  (19079) -  Continue to verify Items on Protége 1.4 Release Dev Tier Nightly Build Checklist

· JP – (17963) – Continue to modify and tweak Protégé Server Build Procedures on Confluence WIKI as needed.

· JP – (7519) – Work with Dave Yee to test new procedures to create changes ontology in database.

· JP – (21196) – Investigate language display issue within ncitab.xml file.

· JP – (21208) – Continue to maintain Stage server as needed.

· JP – (21207) – Continue to maintain Dev server as needed.

· JP – (21206) – Continue to maintain QA server as needed.

· JP – (21239) – Work on restart scripts to restart services under protegeadm user instead of root user.
4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
