Operations Weekly Status Report (May 18 – May 22 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· RW - (21325) Add scrubber option: suppress OWL Individuals
· RW - Added scrubber option: use MEME configuration
· RW - Modified create rdf literal script to include file extension to the xsd namespace
· RW - For xml literals processed by the scrubber (i.e. owlapi), modified formatOWL script to convert output syntactic element rdf:datatype to rdf:parseType
· RW - Cleaned-up Metaphrase submit table for Nicole
· RW - Chased down request to alphabetize a GForge tracker form field – result: won’t fix
· JP – (21196) – Re-modified ncitab.xml file to fix language display issue, checked into SVN on the dev tier.

· JP – (20913) Transferred NCIt admin guide cheatsheet to the Protege Confluence WIKI.

· JP -  (21239) – Verified that restart scripts for Protégé services automatically start under Protégé Admin username.
1. Production Support
List ANY Production support and along with the associated GForge Reference 
· TS -  Worked with Mayo to get NPO loaded under lb 2.3
· TS – Released new version of NCIt and Prethesaurus on lb 2.2  
· TS – Got approval to promote RadLex next week
· RW - (21086) NCI Thesaurus 09.04d (DTS) – Download Center changes in Production, files updated on FTP, Thesaurus.owl URL refreshed
· RW - (21264) Load Metathesaurus 2009_02D for Metaphrase Browser – in STG
· JP - (19079) - Verified Protégé Dev nightly build checklist items current version, 1.4.0.136.

· JP – (7519) – Performed more Testing with changes ontology load to Protégé database.

· JP – (21207) – Cleaned all unecessary directories from the Protégé QA and Stage tier server.

· JP – Performed new Protégé database load on QA tier. 
2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS, RW –Tue -  Report Writer
· TS, RW, JP – Tue – EVS Meeting

· TS – Wed – LexEVS Training planning meeting

· TS – Wed – Metathesaurus meeting

· TS, RW, JP – Wed – Mayo weekly LexBIG

· TS, RW, JP – Thu – Weekly catchup with Gilberto
· TS, JP – Fri – SMW weekly
· TS, RW, JP – Fri - Protégé weekly

3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – More OWLKb

· TS – Release RadLex to Production
· TS – Reload NPO into LexBIG 2.3 and 5.0 using byCode version.
· TS , RW – Load PreT 09.05 into LexBIG and promote

· TS, RW – Load Metathesaurus into LexBIG

· RW - Begin PreThesaurus processing for 09.05
· TS, RW - Protégé 1.4 Training
· RW - Get familiar with OWL 2 draft
· JP -  (19079) -  Continue to verifiy Items on Protége 1.4 Release Dev Tier Nightly Build Checklist

· JP – (17963) – Continue to modify and tweak Protégé Server Build Procedures on Confluence WIKI as needed.

· JP – (21208) – Continue to maintain Stage server as needed.

· JP – (21207) – Continue to maintain Dev server as needed.

· JP – (21206) – Continue to maintain QA server as needed.

· JP – New Protégé 1.4 QA build.

· JP – (21426) – Remove nightly cron jobs for explanation servers.
4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
