Operations Weekly Status Report (June 8 – June 12 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS – Loaded lexevsapi 5.0 onto data-qa

· TS – NPO promoted to Data-QA
· TS – Continued to work on OWLKb. Started OWLDiff
· TS – SAIC Training – Avoiding Conflicts of Interest

· RW - (21521) Transform rdf-friendly properties to old complex properties
· RW - (21522) Small base with internationalized and other characters
· RW - LM Training – Information Protection
1. Production Support
List ANY Production support and along with the associated GForge Reference 
· RW - (21438) Metathesaurus 2009_02D (LexBIG)
· RW - (21520) NCI Thesaurus 09.05d
· RW - Subsets for 09.05d
· RW - BiomedGT OWL files for publication posted to Dev Zope (promoted to Prod)
· RW - BiomedGT QA, newlines and pipes report for Liz
· RW - Recent OWL posted for OWLCompare
· RW - Investigate history schema differences in new NCIT browser
· RW - NCIT QA Reports for Steve and Durga
· JP - (19079) - Verified Protégé Dev nightly build checklist version, 1.4.0.166.

· JP – Set up Protégé UAT on the Stage tier, and assisted Bob with performance testing.

· JP – (21206) – Removed unnecessary files and folders from the QA tier 
· JP – (21208) - Removed unnecessary files and folders from the Stage tier

· JP – (21207) - Removed unnecessary files and folders from the Dev tier

2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS, RW, JP –Tue, Wed – Mayo F2F
· TS – Wed – Metathesaurus meeting

· RW - NCIM Project Plan Review – Thursday
· TS, RW, JP – Thu – Weekly catchup with Gilberto
· RW – caCORE biweekly developers

· TS – Fri – SAIC Frederick weekly Staff Meeting

· TS,RW, JP – Fri – SMW weekly
· TS, RW, JP – Fri - Protégé weekly

3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – Semantic Web Conference all week
· RW - (21520) NCI Thesaurus 09.05d – Load to LexEVS 5.0
· JP -  (19079) -  Continue to verifiy Items on Protége 1.4 Release Dev Tier Nightly Build Checklist

· JP – (17963) – Continue to modify and tweak Protégé Server Build Procedures on Confluence WIKI as needed.

· JP – (21208) – Continue to maintain Stage server as needed.

· JP – (21207) – Continue to maintain Dev server as needed.

· JP – (21206) – Continue to maintain QA server as needed.

· JP – Continue to assist with any performance testing for the 1.4 build.

4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
