Operations Weekly Status Report (June 15 – June 19 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS – Semantic Technology Conference in San Jose, CA
· RW - Large internationalized Thesaurus with literals prepared for Mayo – Future Protégé 1.4 export, with processed “by name” and “by code” OWL for load to LexBIG – this was not what we wanted.  More below.

· RW - (21867) CTCAE Report without grey shading, PDF->Word
· RW - Migrated content from zope Intranet to GForge (ISO Docs, etc.)
· RW - Investigated missing auxiliary source metadata for NCIM browser
1. Production Support
List ANY Production support and along with the associated GForge Reference 
· RW - (21520) NCI Thesaurus 09.05d
· RW - Updated BiomedGT OWL files for publication posted to Dev Zope (promoted to Prod)
· RW - Cleared metaphrase submitted terms queue for Nicole
· JP - (19079) - Verified Protégé Dev nightly build checklist version, 1.4.0.172.

· JP – (21885) - Set up new Protégé QA build build.

· JP (21206) – Removed all old database projects from QA server data directory.

· JP – (17963) – Updated Protégé server build procedures on the Confluence WIKI

· JP – (7519) – Continued to test changes ontology loaded to a database.

2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS – Sun, Mon, Tue, Wed, Thu – Semantic Web Conference
· RW – Tue – Report Writer and NCI Browser
· JP – Tue – EVS Monthly Meeting
· RW, JP – Wed – Weekly Mayo Meeting
· RW, JP – Thu – Weekly catchup with Gilberto
· TS – Fri - SAIC Frederick Staff Meeting

· TS,RW, JP – Fri – SMW weekly
· RW, JP – Fri - Protégé weekly

3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – Load GO Owl using preferences file.
· TS – Look at updating OntyxToOwl for NDFRT

· TS – OWL Diff and OWLKb

· RW - (21520) NCI Thesaurus 09.05d – Load to LexEVS 5.0
· JP -  (19079) -  Continue to verifiy Items on Protége 1.4 Release Dev Tier Nightly Build Checklist

· JP – (17963) – Continue to modify and tweak Protégé Server Build Procedures on Confluence WIKI as needed.

· JP – (21208) – Continue to maintain Stage server as needed.

· JP – (21207) – Continue to maintain Dev server as needed.

· JP – (21206) – Continue to maintain QA server as needed.

· JP – Continue to assist with any performance testing for the 1.4 build.

· JP – (21885) – Perform a new QA build for UAT testing.

4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
· A small base OWL file was delivered on 6/4.  It was an agreed upon format to load into Protégé 1.4, using xsd-based literals (with xml:lang attribution on literal sub-elements).  When this file is loaded back into P1.4, however, CDATA is stripped.  New def-definition and term-name qualifiers created in the P1.4 NCI Edit Tab are surrounded in CDATA.  Question: How will loaded properties (i.e. initialized P1.4 database) have CDATA applied to them?

· Next is this processed file (from a P1.4 export) for load in future LexBIG.  This would have the xsd-based literals, as exported by Protégé 1.4, scrubbed and processed (no-kinds and by code).  This turns out to not be what we want.  More investigation to how escaped characters are being handled on export is needed.  It’s possible Jena does things we’d need to undo before publication.
