Operations Weekly Status Report (July 6 – July 10 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS – continued OWLDiff
· TS – debugged Meta problems.  Reloaded into lb5.0
· RW - Continue researching rdf:datatype XMLLiteral in Protégé

· RW - Investigate CDISC submit new term gforge tracker security problems

· RW - With the editors, develop informal requirements for CDISC submit new term form

· RW - Translate and pass on above requirements to Dave

· RW - Deliver black and white CTCAE quick reference for Tom and others

· RW - Provide Metaphrase RMI keys for CBIIT software audit

· RW - FDA_Table report for Terry

· RW - Troubleshoot Metathesaurus loader preferences and manifest files
· JP – (22050) – Verified that fix implemented in the new build has resolved the lengthy explanation server startup issue. 

· JP – (22295) – Assisted Tun Tun with 1.4 Protégé Configuration and setup on their server environment.

1. Production Support
List ANY Production support and along with the associated GForge Reference 
· TS - Load PreThesaurus and NCI Thesaurus 09.06e

· RW - Update Metathesaurus auxiliary data in QA in preparation for push to Stage

· RW - Update external FTP ReadMe files

· JP - (19079) - Verified Protégé Dev nightly build checklist items current version, 1.4.0.200.

· JP – (21885) – Built and deployed a new QA build for regression testing, version 1.4.0.200.

· JP – (21207) – Removed all unnecessary build directories for the dev tier to free up disk space.

· JP – (17963) – Updated change tab config changes for the Protégé server build procedures on the Confluence WIKI.
2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS, RW – Tue – Report Writer and NCI Browser
· TS, RW – Tue – Metathesaurus meeting
· TS, JP – Wed – Weekly Mayo Meeting
· RW – Thu – LM Ethics training
· TS, RW, JP – Protégé weekly
3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – Work on CTCAE to format for printing

· TS – Work with Steve and Larry on NCIt poster

· RW - caCORE 3.x retirement planning

· JP -  (19079) -  Continue to verifiy Items on Protége 1.4 Release Dev Tier Nightly Build Checklist

· JP – (17963) – Continue to modify and tweak Protégé Server Build Procedures on Confluence WIKI as needed.

· JP – (21208) – Continue to maintain Stage server as needed.

· JP – (21207) – Continue to maintain Dev server as needed.

· JP – (21206) – Continue to maintain QA server as needed.

· JP – Continue to assist with any performance testing for the 1.4 build.

· JP – (21885) – Perform any more new QA builds.

· JP – (22295) – Assist Alameda group with any Protégé build issues
4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
