Operations Weekly Status Report (July 13 – July 17 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS – continued OWLDiff
· TS – debugged Meta problems.  Reloaded into lb5.0
· TS – delivered reformatted CTCAE to print shop for test print
· TS – Worked on NCIt poster
· RW - (22330) OWLCompare: Allow duplicates in output
· RW - (22028) Select invalid actions for removal from protege evs_history
· RW - Advise Terry on addition of attributes to NCIt

· RW - Clear Metaphrase submitted term queue for Nicole
· JP – (22392) – Commenced posting Protégé server build procedures on the WIKI site for non-NCI users.

· JP – (22295) – Assisted Tun Tun with 1.4 Protégé Configuration and setup on their server environment.

· JP – (22050) – Continued to test fix implemented in the new build to resolve caching time during explanation server startup and during file export process.

1. Production Support
List ANY Production support and along with the associated GForge Reference 
· TS - Load PreThesaurus and NCI Thesaurus 09.06e

· TS – Promoted RadLex, CTCAE and NPO to Stage

· RW - Update new NCIt Dev browser with 09.06e data

· JP - (19079) - Verified Protégé Dev nightly build checklist items current version, 1.4.0.206.

· JP – (17963) – Continued to modfiy Protégé server build procedures on the Confluence WIKI.

2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS, RW – Mon – 3.x retirement
· TS, RW – Tue – Report writer and ncit browser meeting
· TS – Wed – Logistics call
· TS, JP – Wed – Weekly Mayo Meeting
· TS, RW, JP – Protégé weekly
3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – caBIG meeting
· TS – Promote PreT, RadLex, CTCAE, and NPO to Production

· RW - caCORE 3.x retirement planning

· JP -  (19079) -  Continue to verifiy Items on Protége 1.4 Release Dev Tier Nightly Build Checklist

· JP – (17963) – Continue to modify and tweak Protégé Server Build Procedures on Confluence WIKI as needed.

· JP – (21208) – Continue to maintain Stage server as needed.

· JP – (21207) – Continue to maintain Dev server as needed.

· JP – (21206) – Continue to maintain QA server as needed.

· JP – Continue to assist with any performance testing for the 1.4 build.

· JP – (21885) – Planned QA build for this week.

· JP – (22295) – Assist Alameda group with any Protégé build issues. 

4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
· caBIG meeting next week.
