Operations Weekly Status Report (July 20 – July 24 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS, RW, JP – caBIG meeting attendance
· TS – delivered reformatted CTCAE to print shop for test print
· TS – Worked on NCIt poster
· RW - Investigate CDISC tracker bot probes – no real solution but to close these out, the tracker is public
· RW - Investigate CTCAE hyphens
· RW - OWLCompare feedback from Terry
· JP – (22050) – Verified fix implemented in the new build to resolve caching time during explanation server startup and during file export process.

· JP  - (21856) – Assisted C&P group with explanation server testing.

· JP – (22392) – Continued to work on posting Protégé server build procedures on the WIKI site for non-NCI users.
1. Production Support
List ANY Production support and along with the associated GForge Reference 
· TS – Pret 09.06e, GO, NPO, CTCAE, Radlex submitted from Prod
· TS – Worked with Nicole and Liz on missing Protégé concept issue
· RW - Subsets for 09.06e data
· JP - JP - (19079) - Verified Protégé Dev nightly build checklist items current version, 1.4.0.213
· JP – (17963) – Continued to modfiy Protégé server build procedures on the Confluence WIKI.

· JP – (21207) – Removed all unnecessary install folder from the Protégé dev tier
2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS, RW, JP – Mon, Tue, Wed – assorted caBIG sessions
· TS, RW – Tue – Mayo meeting over single database plan, internationalization
· TS, RW, JP – Protégé weekly
3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – Work on wiki pages for LexEVS server vs api

· TS – Explore updating MySQL to use utf8 or utf16

· RW - Download Center updates for 09.06e

· RW - Promote 09.06e data toward Production

· JP -  (19079) -  Continue to verifiy Items on Protége 1.4 Release Dev Tier Nightly Build Checklist

· JP – (17963) – Continue to modify and tweak Protégé Server Build Procedures on Confluence WIKI as needed.

· JP – (21208) – Continue to maintain Stage server as needed.

· JP – (21207) – Continue to maintain Dev server as needed.

· JP – (21206) – Continue to maintain QA server as needed.

· JP – Continue to assist with any performance testing for the 1.4 build.

· JP – (21885) – Planned QA build for this week.

· JP – (22295) – Assist Alameda group with any Protégé build issues. 
4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
none
