Operations Weekly Status Report (July 27 – July 31 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS – updated LexWiki tool pages
· TS – Delivered first version of OWLDiff
· TS – Worked with Wil and Deepak on BGT Dev load
· RW - Review LexEVS API and Grid product wiki pages
· RW - LexBIG 2.3 Thesaurus manifest and preference files produced for Mayo

· RW - Modified complex property conversion script (for load into Protégé) to exclude whitespace

· JP – (22392) – Completed posting Protégé server build procedures on the WIKI site for non-NCI users.

1. Production Support
List ANY Production support and along with the associated GForge Reference 
· TS – Loaded NCI Meta 200904 into Lexbig 2.3
· RW - (22538) NCI Thesaurus 09.07e – new baseline processing
· RW - NCI Thesaurus 09.07e – PreThesaurus loaded to 2.3 and 5.0 environments (in BioPortal data-qa), NCI Thesaurus loaded to 2.3, MEME package for Alameda, QA Report
· RW - Updated deprecation notice text for NCI Terminology and NCI Metathesaurus browsers, moving to Staging

· RW - Download Center updates for 09.06e in Dev, STG, planned Production Monday
· JP - (19079) - Verified Protégé Dev nightly build checklist items current version, 1.4.0.221.

· JP – (21885) – Performed new Protégé QA build, version 1.4.0.218.

· JP – (17963) – Continued to modfiy Protégé server build procedures on the Confluence WIKI.

· JP – (21207) – Removed all unnecessary install folders from the Protégé QA tier.

· JP – (21207) - Removed all unnecessary install folders from the Protégé Dev tier.
2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS, RW– Tues – LexEVS 5.1 Meta Browser
· TS, RW – Tues – Report Writer meeting
· TS – Tues – BDA training
· TS – Wed – EVS Logistics 
· RW – Wed – Thesaurus manifest files
· TS, RW, JP – Wed – Mayo weekly
· TS, RW – Wed – LexWIKI load meeting
· TS, RW, JP – Thu – weekly catchup meeting with Gilberto
· TS – Fri – SAIC weekly
· TS, RW, JP – Protégé weekly
3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – Work on History validation app
· TS – Load BGT to dev.  Possibly to Prod depending on how it goes

· TS – Load NCI Meta 200904 to Lexbig 2.2
· RW - Promote 09.06e data toward Production

· RW - 09.07e PreThesaurus to STG

· JP -  (19079) -  Continue to verify Items on Protége 1.4 Release Dev Tier Nightly Build Checklist

· JP – (17963) – Continue to modify and tweak Protégé Server Build Procedures on Confluence WIKI as needed.

· JP – (21208) – Continue to maintain Stage server as needed.

· JP – (21207) – Continue to maintain Dev server as needed.

· JP – (21206) – Continue to maintain QA server as needed.

· JP – Assist NPO group with Protégé installation. 

4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
Tracy on vacation 8/5 to 8/10
