Operations Weekly Status Report (Aug 3 – Aug 21 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS – Debug OBI, got it to load in LexBIG 5.0
· TS – Deployed new set of BiomedGT data to wiki Prod
· TS – Research utf-8 conversions under Windows
· TS – Worked on History validation program

· TS – Working with Systems on caCORE 3.2 retirement

· TS – Debugged Protégé history problem.  Had Systems change key column to UNSIGNED_INT
· RW - (22537) NCI Thesaurus 09.06e
· RW - (22538) NCI Thesaurus 09.07e
· RW - Script to create dbXref’s in BiomedGT for code properties
· RW - Script to remove empty properties in OBI
· RW - Load OBI for LexEVS and wiki publishing tool

· RW - Script to convert from UTF-8 unicode to iso-8859-1
· RW - Reindex 200904 Metathesaurus for LexEVS 5.1

· RW - (22898) OWLScrubber: Add pretty print option – also added construct Synonym property option

· RW - Added class match delimiter option to OWLCompare

· RW - Review and demonstrate Report Writer functionalities for David Yee

· RW - Annual LM Trainings (Insider Trading, Export Control, Labor Charging)
· JP – (22295) – Created new 1.4 Protégé Package and assisted the Alameda group with installation procedures.

· JP – (22861) – Loaded OBI vocabulary to Protégé Dev tier database.

· JP – (22723) – Assisted in testing a Protégé fix regarding property creation for a new concept.s

· JP – (22981) – Updated evs_history / concept_history scripts in GForge to handle UNSIGNED_INT.
1. Production Support
List ANY Production support and along with the associated GForge Reference 
· TS – Load VA-NDFRT into LexBIG 5.0
· TS – Loaded NCI Thesaurus into LexBIG 5.1
· RW - 200904 Metathesaurus in Dev, QA, moving to Staging

· RW - 09.07e Thesaurus in Dev and QA NCIt browser

· RW - 09.06e Thesaurus in Production NCIt browser

· RW - 09.07e subset reports

· JP - (19079) - Verified Protégé Dev nightly build checklist 

· JP – (21885) – Performed new Protégé QA build
· JP – (17963) – Continued to modfiy Protégé server build procedures on the Confluence WIKI.

· JP – (21207) – Removed all unnecessary install folders from the Protégé QA tier.

· JP – (21207) - Removed all unnecessary install folders from the Protégé Dev tier.
2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS, RW – Mon 8/17 – Digital Diagnostics Section 508 training
· TS, RW – Tues – Report Writer meeting - 8/4, 8/11, 8/18
· TS, RW, JP – Tues 8/18  – EVS meeting
· TS – Wed – EVS project meeting 8/12, 8/19
· TS, RW – Wed – Metathesaurus browser meeting – 8/5, 8/12, 8/18 
· TS, RW, JP – Wed – Mayo weekly – 8/5, 8/12, 8/18
· TS, RW – Thu 8/20 – Report Writer Scope meeting
· TS – Thu 8/20 – LexEVSAPI 5.1 deployment issues
· TS, RW, JP – Thu – weekly catchup meeting with Gilberto – 8/6, 8/13, 8/20
· TS – Fri 8/14– SAIC weekly
· TS, RW, JP – Fri - Protégé weekly 8/7, 8/14, 8/21
3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – Work on History validation app
· TS – Get Section 508 testing set up
· TS – Continue loading LexBIG 5.1

· TS – QA LexWIKi installation instructions

· RW - Formulate a fixReferences method for OWLScrubber using OWLKb

· RW - 09.07e NCIt to Staging and Production

· RW - Add OWLScrubber option: Remove empty properties
· JP -  (19079) -  Continue to verifiy Items on Protége 1.4 Release Dev Tier Nightly Build Checklist

· JP – (17963) – Continue to modify and tweak Protégé Server Build Procedures on Confluence WIKI as needed.

· JP – (21208) – Continue to maintain Stage server as needed.

· JP – (21207) – Continue to maintain Dev server as needed.

· JP – (21206) – Continue to maintain QA server as needed.

· JP – (21885) – Perform new Protégé QA Builds as needed.

· JP – (22983) – Work with Dave Yee to remove symbolic link creation for the ncitab.xml file during Protégé automated builds.

4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
Vacations, trainings and various other weirdness impacted the status reporting this month.  This report covers 3 weeks.
