Operations Weekly Status Report (Aug 31 – Sep 4 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS – Edited CTCAE for changes.
· TS – Help caDSR with 5.0 migration
· TS – Helped caMOD with debugging
· TS – Tested Metadata for browser home page on PreThesaurus
· RW - Restored levsapi-dev 4.2 tier per request of Dave Yee for RW development

· RW - (23179) NCI Thesaurus 09.08e
· RW - Talk FDA troubles with Terry
· RW - Investigated a phantom stack overflow with owlapi, since fixed with rebuilt jar
· JP -  (22983) – Removed ncitab.xml symbolic link creation in Protégé automated build process. 

1. Production Support
List ANY Production support and along with the associated GForge Reference 
· TS – Stage Deployment for LexBIG for Meta, GO and NCI t
· TS – Cleaned NCIt and BiomedGT history

· TS – Loaded Snomed to 5.0

· TS – Loaded NDF-RT to 2.3, 2.2, 5.0
· RW - 09.08e Thesaurus in Dev

· RW - Download Center changes in Production – Metathesaurus 200904 RRF files, and 09.07e owl files

· JP - (19079) - Verified Protégé Dev nightly build checklist items current version, 1.4.0.261.

· JP – (21885) – Performed new Protégé build for BGT UAT testing, version 1.4.0.261.

· JP – (21207) – Removed all unnecessary install folders from the Protégé QA tier.

· JP – (21207) - Removed all unnecessary install folders from the Protégé Dev tier.
2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS – Mon – Lims Protégé for OBI meeting
· TS, RW – Tues – Report Writer meeting 
· TS – Wed – EVS project meeting
· TS, RW – Wed – Metathesaurus meeting
· TS, RW, JP – Wed – Mayo weekly
· TS, RW – Thu – weekly catchup meeting with Gilberto
· JP - Thurs – Lockheed Martin – MSD telecon
· TS – Fri - SAIC weekly
· TS – Fri – BiomedGT Wiki meeting
· TS, RW, JP – Fri – Protégé meeting
· TS – Fri – NCI Meta CUI Alignment meeting
3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· RW - Protégé 1.4 Data prep for BGT and Thesaurus
· JP -  (19079) -  Continue to verifiy Items on Protége 1.4 Release Dev Tier Nightly Build Checklist

· JP – (21208) – Continue to maintain Stage server as needed.

· JP – (21207) – Continue to maintain Dev server as needed.

· JP – (21206) – Continue to maintain QA server as needed.

JP – (21885) – Possible new Protégé QA Build after Tim’s fix has been checked into SVN to handle proper username
4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
· TS – Out of office Sep 7-11
