Operations Weekly Status Report (Sep 28 – Oct 2 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS – Loaded a couple NPO, OBI and a BGT page using wiki loader
· TS – Continue to test LexBIG 5.1 loader
· TS – Support for 1.4.0 Protégé release to production for NCIt

· TS – Added test for FDA subset concepts without UNII codes.
· JP -  (23396) – Completed testing 1.4 Public Release Package by following installation instructions from 1.4 release notes.

· JP – (23669) – Set up latest 1.4 version on Staging tier, and loaded NPO into Stage tier database.

· JP – (23668) – Assisted the Systems group with performance testing on the Protégé QA tier.  

· JP -  (23559) – Assosted the NPO group with Protégé Installation.  Created a 1.4 release package for them to utilize within their own environment.

· JP – (21885) – Performed new build in QA (not for QA testing) for the 1.4.1 release, version 1.4.1.15. Rebuilt database using modifed OWL to handle complex properties.
1. Production Support
List ANY Production support and along with the associated GForge Reference 
· TS – Load ICD9 to 5.0 and 2.3
· TS – Load multiple vocabs to 5.1
· JP - (19079) - Verified Protégé Dev nightly build checklist items current version, 1.4.1.15.

· JP – (21207) - Removed all unnecessary install folder from the Protégé Dev tier.

2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS – Mon – LIMS consortium meeting
· JP - Mon – Protégé Installation procedures with the NPO Group.
· TS – Tues – Report Writer meeting
· TS – Wed –SAIC biweekly project meeting
· TS – Wed – Weekly project meeting 
· TS – Wed – Metathesaurus meeting
· TS, JP – Wed – Mayo weekly
· TS – Thu – biweekly classification meeting
· TS – Thu – weekly catchup meeting with Gilberto
· TS– Fri – BiomedGT Wiki meeting
· TS, JP – Fri – Protégé meeting
3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – Investigate deploying NCIt and NCIm browsers to DataQA

· JP -  (19079) -  Continue to verifiy Items on Protége 1.4.1 Release Dev Tier Nightly Build Checklist

· JP – (21208) – Continue to maintain Stage server as needed.

· JP – (21207) – Continue to maintain Dev server as needed.

· JP – (21206) – Continue to maintain QA server as needed.

· JP – (21885) – Continue to perform any future 1.4.1 QA builds. 

· JP – (23668) – Assist systems group with more performance checks. 

4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.

