Operations Weekly Status Report (Oct 12 – Oct 16 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS – Reloaded NCIt with literals
· TS – Reloaded NCI Meta with new loader
· TS – Continued to work on OWLKb
· JP – (23798) – Worked with Dave Yee to tag new patch release.  Transferred patch build archive to QA and production tiers.

· JP – (23859) – Set up new 1.4.0.275.1 patch release on new NCIt Production Box. Ran some tests and checks to verify proper functionality. 

· JP – (23716) -  Tested Bob’s report writer fix on Dev tier. 

· RW - Extract Diseases_and_Disorders branch for BGT publishing

· RW - Fix formatting of NCIt OWL file for 5.1 loader

· RW - Investigate and report OWL API class rendering

· RW - Configure build script for OWLScrubber to accept command line arguments

· RW - Discuss CTCAE updates for NCIt with Terry, and possible impact for standalone vocabulary mappings

· RW - Build and deploy report writer locally with Dave’s updates
1. Production Support
List ANY Production support and along with the associated GForge Reference 
· TS – Pursued deployment request for Stage and Prod lexbig 4.2 and 5.0
· TS – Fixed history for Ocular retirement error
· JP - (19079) - Verified Protégé Dev nightly build checklist items current version, 1.4.1.30.

· JP – (21207) - Removed unnecessary install folder from the Protégé Dev tier.
· RW - HTTP Thesaurus.owl updated in Production
· RW - Assist Systems troubleshoot Production Download Center outage
· RW - Configure LexEVS 5.1 local installation on Dev
· RW - Add root nodes to NCIt 5.1 load

2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS, RW – Tue – LexBIG 6.0 technical meeting
· TS, RW – Tues – Report Writer meeting
· TS – Wed – SAIC biweekly project meeting
· TS – Wed – Weekly project meeting 
· TS,RW – Wed – Metathesaurus meeting
· TS, RW, JP – Wed – Mayo weekly
· TS – Thu – biweekly classification meeting
· TS,RW,  JP – Fri – Protégé meeting
· TS – Fri – CTCAE meeting
3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – Investigate deploying NCIt and NCIm browsers to DataQA

· TS – Update OWLSummary to show rdf:ID of properties

· TS – Continue to work OWLKb

· JP -  (19079) -  Continue to verifiy Items on Protége 1.4.1 Release Dev Tier Nightly Build Checklist

· JP – (21208) – Continue to maintain Stage server as needed.

· JP – (21207) – Continue to maintain Dev server as needed.

· JP – (21206) – Continue to maintain QA server as needed.

· JP – (21885) – Continue to perform any future 1.4.1 QA builds. 

· JP – (23668) – Meet with Systems group to discuss Protégé Build Procedures.
· RW - Load new inferred NPO for LexBIG
4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
