Operations Weekly Status Report (Nov 2 – Nov 6 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS – Continued to work on OWLKb
· TS – Started work on HUGO processing
· RW - Convert NCI Thesaurus OWL complex properties to xml literals for Bob’s testing

· RW - ChEBI matching with BiomedGT

· RW - Build ChEBI bridge ontology in OWL

· RW - GO matching with BiomedGT Biological_Process branch (biological_process and molecular_function namespaces only)

· RW - Setup an operations calendar on Confluence wiki (https://wiki.nci.nih.gov/display/EVS/EVS+Operations+Calendar) 

· RW - FDA XML prototype for Terry

· RW - Investigate MedDRA license text with Wilberto

· JP – (23859) – Loaded latest BGT production data to the database.  Imported external ontologies to the database project.

· JP – (24215) – Set up 1.4.1 BGT and NCIT Protégé instances on QA tier for testing.

· JP – (24216) – Created new SVN-URL properties file to utilize when building off of a tagged version.  Also revisited tag build script with Dave Yee to ensure correct functionality.

· JP – (23559) – Sent Dennis Thomas from NPO group link to download latest 1.4 Protégé public release package.

· JP – (24217) – Set up 1.2.3.25 NCIt version for Rob to test classification.
1. Production Support
List ANY Production support and along with the associated GForge Reference 
· RW - Start load of Metathesaurus 200907
· RW - 09.10d processing – QA report, generate raw inferred file, start on MEME files
· RW - EVS Download Center changes in Dev, Stage
· JP - (19079) - Verified Protégé Dev nightly build checklist items current version, 1.4.1.56.

· JP – (21207) - Removed unnecessary install folder from the Protégé Dev tier.

· JP – (21206) - Removed unnecessary install folder from the Protégé QA tier.

2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS, RW – Tues – Report Writer meeting
· TS – Wed – Weekly project meeting 
· TS,RW – Wed – Metathesaurus meeting
· TS, RW, JP – Wed – Mayo weekly
· TS, RW, JP – Thu – Weekly catchup with Gilberto
· TS, RW – Fri – BiomedGT meeting
· TS,RW, JP – Fri – Protégé meeting
3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· TS – Start work on OBO
· TS – Continue to work OWLKb

· RW - 09.10d Processing
· RW - From approved GO matches, develop batch edit file for repointing of BGT Gene branch restriction targets
· JP -  (19079) -  Continue to verifiy Items on Protége 1.4.1 Release Dev Tier Nightly Build Checklist

· JP – (21208) – Continue to maintain Stage server as needed.

· JP – (21207) – Continue to maintain Dev server as needed.

· JP – (21206) – Continue to maintain QA server as needed.

· JP – (23798) – Complete setting up 1.4 BGT patch release in new production box. 

· JP – (24215) – Complete setting up 1.4.1 test release on QA.

· JP -  (24221) – Prepare 1.4.1 Protégé release package for Alameda group.

· JP – (21885) – Continue to build/deploy any future 1.4.1 QA builds. 

4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
