Operations Weekly Status Report (Nov 16 – Nov 20 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
List all accomplishments with associated GForge Reference 
· TS – Work on HUGO processing
· TS – Testing of LexEVS bootcamp exercises

· TS, RW – LexEVS Bootcamp

· RW - Estimate CDISC OWL effort

· RW - Test Production deployment procedures with Systems

· JP – (23859) – Set up separate BGT instance on ncias-p295 machine that connects to the Stage Tier database.  

· JP – (24484) – Modified BGT and NCIT config files to include 2 more required properties.  Worked with Systems group to update modified config on the Citrix server.

· JP – (24485) – Investigate different INT characters in the evs_history table creation script.

1. Production Support
List ANY Production support and along with the associated GForge Reference 
· RW - Add Metathesaurus history for LexEVS 5.1
· RW - Add metadata for LexEVS 5.1
· JP - (19079) - Verified Protégé Dev nightly build checklist items current version, 1.4.1.78.

· JP – (21207) - Removed unnecessary install folder from the Protégé Dev tier.

· JP – (21208) - Removed unnecessary install folder from the Protégé Stage tier.

2. Meetings
List ALL Meeting attended in support of all associated Subprojects
· TS, RW – Mon – EVS Schema Promotions meeting
· TS, RW – Tue –LexEVS Bootcamp Day 1
· TS, RW – Tue – EVS monthly meeting
· TS, RW  – Wed – LexEVS Bootcamp Day 2
· RW  – Wed – LexEVS Bootcamp Day 3
· RW, JP – Thu – Weekly catchup with Gilberto
· RW – Fri – BiomedGT meeting
· RW, JP – Fri – Protégé meeting
3. Planned Activities:
List the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· RW - HUGO conversion
· JP -  (19079) -  Continue to verifiy Items on Protége 1.4.1 Release Dev Tier Nightly Build Checklist

· JP – (21208) – Continue to maintain Stage server as needed.

· JP – (21207) – Continue to maintain Dev server as needed.

· JP – (21206) – Continue to maintain QA server as needed.

· JP – (25315) – Complete setting up instances for NPO, CTCAE, and LIMS groups. 

· JP – (21885) – Continue to build/deploy any future 1.4.1 QA builds. 
4. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Proposed recommendation should be described when available.
Tracy on vacation starting Thursday.  Out all next week.
