EVS API Meeting Minutes
Date: 10/23/2007

Time:  1:00 pm

Attendees:

· Johnita Beasley
· Steven Hunter

· Jason Lucas
· Kim Ong
· Charles Griffin

· Rob Wynne

Discussion Items

· Deployment and test on QA was successful and deployment to staging should be completed today.
· If the deployment to staging goes smoothly today we should not have a problem completing UAT by October 30th per the schedule.
· We will reinitiate testing with caDSR after the successful deployment to staging.  The bugs from initial testing with caDSR have been fixed and part of the build being deployed to staging.
· We are expecting the documentation back from Wendy on Friday.

Action Items
- N/A
Next Meeting

· Tuesday, 10/23/2007 @ 1:00 pm.

