LexEVS Meeting Minutes


	Meeting Name:  
	LexEVS Technical meeting
	Location:
	11-69

	Date:
	08/13/08
	Time: 


	1:00PM CST

	Facilitator: 
	Tom/Traci
	Attendees:
	Kim Ong; John Park; Tracy Safran; Johnita Beasley; Gilberto Fragoso; Frank Hartel; Jason Lucas; Rob Wynne; Craig Stancl; Kevin Peterson; Scott Bauer; Tom Johnson; 

	Conf. Line
	866-365-4406, #2845541, Centra ID Mayo_LexGrid2


	Topic
	Discussion Points
	Action Items

	EVS 4.2 release

· LexBIG 2.3 release development/test

· Update on test of Distributed LexBIG and EVS APIs (Shalini, Satya, Tracy, Steve)
· GForge Activity
· #10884 (Access to unsecured data)

· LexEVS #15091

· LexEVS #15092

· LexEVS #15776
· LexEVS #15975

· LexEVS #15976

· LexEVS #15990

· Other?

EVS 5.0 release
· GForge Activity

· LexEVS #15062

· LexEVS #15667

· LexEVS #15942
· LexEVS #15946
	·  We have deployed EVS API 4.2 on Jboss here. We should make sure we’re each using the same version of the SDK. 
· #10884 – this is a non-issue.
· #15091 – these were specifically tagged for this release. How do we move forward with this?  Johnita will check with Konrad on this.
· #15092 – is similar to 15091, except that there isn’t a workaround for it. Johnita will check with Konrad.
· #15776 – we discussed this last week and right now it’s working. We will declare what we have as sufficient for 4.2 and capture in release notes.  It would be addressed in 5.0 timeframe.
· #15975 – defer to 5.0 timeframe but we’ll check on a custom manifest.
· #15976 – defer to 5.0.
· #15990 – Kim will take a look at this one.
· We reviewed the trackers for 5.0 and these will be addressed in that timeframe. 
	· Johnita will check with Satish.  

	Grid deployment
· caGrid model & silver submission activity (Scott)

· caGrid deployment activity (Kevin)

· Deployment requests (#40523)

Misc

· Face 2 Face meetings

· NCI/Mayo

· Arch/VCDE
	· Scott resubmitted the package yesterday. 
· Kevin just received word that the Dev tier was ready. So he will work on deploying. 

· We’ll be doing a demo of the grid for the caCORE meeting.  

· Deployment request – Tom will work with folks offline. This is different from the 2 emails we need to send to the systems team for the tiers (QA, Stage and Prod). 
· Potentially a Face to Face either September 11-12 or 18-19. 

· Arch demo on October 27-29. Frank will get Brian to send that material. 
	· 

	Adjourn
	Thanks for your participation!
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