LexEVS Meeting Minutes


	Meeting Name:  
	LexEVS Technical meeting
	Location:
	11-17

	Date:
	11/19/2008
	Time: 


	1:00PM CST

	Facilitator: 
	Traci
	Attendees:
	Kim, Jason, Tracy, Scott, Kevin, Rob, Satya, Steve, Shalini, Harsha, Johnita

	Conf. Line
	866-365-4406, #2845541, Centra ID Mayo_LexGrid2


	Topic
	Discussion Points
	Action Items

	4.2 Staging Status
· Staging & production – Status of Grid Services metadata and EVS API Home.jsp deployment (Steve)
LexEVS 4.3/5.0

· caDSR Fix in 4.3 (Johnita)
· MySQL 5.0 in 4.3 (Jason/Tracy)
· Status - 4.3 internal Dev testing  - complete on December 1. (Kevin/Shalini)
· SDK Status (Kevin)

· Owl Enhancements (Satya)

· BDA Update (Scott/Shalini)


	· 4.2 EVS API is on production and looking good.  The grid services are still up in there air. Steve forwarded Craig’s email to Norval.
· Given the late date we won’t try to do a 4.2.1.  Charles is following up to make sure they understand our plan is to put it into 4.3.  The code for this fix is already in SVN.   Harsha has also committed the unit test for this. It hasn’t been tested in the junit environment.  Harsha can check it into the junit environment. 
· Tracy sent in a database request to have the 5.0.45 set up for Dev. We should just be able to validate it. It shouldn’t add any time to anything. Steve thinks the Systems Team should finish the Dev.  We should submit the QA deployment request when we go to Dev. Actually Tracy put in a request already to go to Dev and QA. 
· Internal Dev testing is on track. Kevin found a bug and is deploying and testing the fix. 
· SDK – Kevin submitted some features requests to the SDK team and they have time scheduled to get it fixed. Security should work just like EVS API does. The grid service is generated and he’s done some minor testing. He’s been writing some unit tests.  We’ll be making some model changes which will get rolled in.  This is on track.
· OWL enhancements – Satya has integrated the NCI Thesaurus into the loader.  He’s comparing the data. He’s also looking at putting the associations into roles.
· BDA – we’ve been working on setting up CI server to have the reference terminologies to run tests against.  We’re a bit behind where Kevin is at but hope to have things up and running.  Mahi has done at least one deployment out to Dev already.  The one thing that doesn’t look good for automation is loading terminologies. 
	·  

	Misc

· 
	· Steve sketched out some QA notes and it’s exactly what Shalini needed.

· The ARC meeting is scheduled for Monday, Nov. 24th.  We should all make lists of what needs to be covered to make sure we can get through all we need to meet about with the Systems Team  (e.g. MySQL, URLs, deployment, etc.)
	· 

	Adjourn
	Thanks for your participation!
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