LexEVS Meeting Minutes


	Meeting Name:  
	LexEVS Technical meeting
	Location:
	11-69

	Date:
	03/04/2009
	Time: 


	1:00PM CST

	Facilitator: 
	Craig / Traci
	Attendees:
	Tom, Scott, Kevin, Traci, Craig, Gilberto, Frank, Tracy, Rob, Jason, Harsha, Wil, Steve.

	Conf. Line
	866-365-4406, #5388249, Centra ID Mayo_LexGrid2


	Topic
	Discussion Points
	Action Items

	LexEVS 5.0

· Schedule Review (Traci)

· GForge Item Review (Traci/Craig)
· BDA Deployment Status – Dev Deployment (Scott)

· Testing – Dev (Kevin)

· Content Load on NCI-Dev / Discuss Redeployment (Tracy)

	· Schedule – Able to get DEV containers on Wed.  Kevin deployed manually to the containers on the new VM.  Few Gforge items logged. Due to delay in getting containers, we may need longer in Dev than the planned week.  Bug fixes should be done this week and then re-deploy next week.  This pushes our schedule out about a week and a half.  May be able to make this up in QA.  Possibly move May 1 date to May 12.
· When passing in a value for vocabulary/coding scheme, what are the valid inputs?  Formal Name, local name?  As we update our documentation, we should include this.
· BDA Deployment to DEV – started today and encountered config issues in environment.  Working to resolve those issues. Planned to have done by end of week on DEV.  Systems team has track for STAGE set up.  For QA, we will need to know resources – ids/pwds for databases, etc.
· Testing – Plan to redeploy next week to DEV and retest.  Tracy will need to reload content because of recent fixes.  We should have loaders available by Friday.  If possible, get to Tracy so we could load over the weekend.

· Plan to go to QA is 3/19/2009.
· 
	· 

	Misc

· 
	· Tracy – there was issue on QA – found out that systems had run software to throttle the CPU for heat issues.  Keep in mind if similar issue ever comes up.

· Tracy – when Wil was when deploying, components were case sensitive for MySQL – tables were created in lowercase.  We may want to test to make sure.  This may be a global change by the systems team.  We should be notified ahead of time.

· Steve – Unit Test.  For QA, can get report from DEV (look up on GForge), and which junits are known to fail.  Any tests that are known to fail, will have a test named with gforge item number. Steve has tests that he has run and he will send to us.  Steve to send to Kevin.
	· 

	Adjourn
	Thanks for your participation!
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