LexEVS Meeting Minutes


	Meeting Name:  
	LexEVS Technical meeting
	Location:
	11-69

	Date:
	10/14/2009
	Time: 


	1:00PM CST

	Facilitator: 
	Craig / Traci 
	Attendees:
	Steve, Rob, Kim, Tracy, Jason, Raghu

	Conf. Line
	866-365-4406, #5388249, Centra ID Mayo_LexGrid2


	Topic
	Discussion Points
	Action Items

	· Status of QA Plans – Traci
	· Everything is good to go for QA but with the transfer of the database he had to put in a ticket for it.  This means we may not be able to deploy to QA until tomorrow. 
· We had planned to have Steve test from today until Monday so this could impact that schedule. 

· Steve will keep testing through the 23rd. Then we’ll work on bug fixes. 

· We’d planned for a 2nd deployment around October 27th and then about 3 days of testing.  This should be fine. 
	·  

	· Gforge item status - mark ready for QA
	· All should be marked for ready for QA and submitted to Steve.  These should also contain the junit. 
	· 

	· Thesaurus load issue
	· Have identified the issue with Protégé, however Tracy as having an issue loading the root nodes. Scott loaded here and was able to get everything loaded correctly.  Suggested meeting with Tracy to compare manifest files and maybe determine resolution. 
· Scott will try to craft a SQL statement to attach the root nodes. 


	· 

	· Steve’s update on BDA
	· See above. He thought he could transfer database but because of size need to submit ticket to have Systems do this. 
	· 

	· Other Topics?
	· 
	· 

	Adjourn
	Thanks for your participation!
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