LexEVS Meeting Minutes


	Meeting Name:  
	LexEVS Technical meeting
	Location:
	11-69

	Date:
	12/02/2009
	Time: 


	1:00PM CST

	Facilitator: 
	Craig / Traci 
	Attendees:
	Kim, Jason, John, Dave, Frank, Tracy, Kevin, Gilberto, Scott, Sridhar, Craig, Traci

	Conf. Line
	866-365-4406, #5388249, Centra ID Mayo_LexGrid2


	Topic
	Discussion Points
	Action Items

	· UAT Status 
	· Kevin & Scott have been in touch with Denis and have given him jar files for him to test. Other than that we’ve heard he’s had no issues. 
	·  

	· Current Status - Schedule
	· We’re not sure if Steve was able to run the junits on Stage before he left.  Kevin did run these and everything was fine.  But we’re thinking it would be good to have another person to re-verify.  Tracy mentioned she might be able to run the junits just to verify. 
· Our plan is to finish up Stage on 12/7 and get approval to move to production on 12/8. We’d submit and the DRT ticket for prod on 12/9 and ask for a 12/14 deployment. This would give us a few days for Prod testing to then make the final announcement on 12/17. 
	· Kevin will assist Tracy in getting her environment set up to run these. 

	· SVN Code Migration
	· We’d like to work with the VKC and Systems Team to plan for the migration to the SVN server in early January.  No one mentioned any issues with this timeframe. 
	· 

	· Other Topics?
	
	· 

	Adjourn
	Thanks for your participation!
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