Weekly Status Report (July 7 - 13, 2007)
NCI Center for Bioinformatics and Information Technology 

EVS API

This report is submitted to the National Cancer Institute Center for Bioinformatics and Information Technology in accordance with the Statement of Work, SAIC Frederick Subcontract Number 27XS084.

The following table presents the status of each deliverable and activities from the current week performed for the EVS Focus task order authorized under this contract.

	Deliverables:
	Status
	Due Date

	Weekly Status Reports
	July 7-13, 2007 – completed

Others in development


	Weekly, delivered via e-mail on Friday.


	Key Accomplishment:
1. Enhancement of existing EVS tools 
1.1  Main EVS
· Produced a draft EVS/LexBIG task plan to include the following tasks:
· Update model with new tag values to indicate key fields and annotations.SDK does not support annotation. Need to modify transformer/jet templates to add annotations to the POJO      
· Create a ProxyHelper class for EVS beans and implement lazy_loading.  
· Configure non-ORM based DAO for the EVSQuery class and Web Services  
· Add new evsSearch functionality. Override existing methods to support EVS beans or to throw Exceptions.   
· Update wsdd file with EVS related classes.   
· Add custom code to support EVS complex types  
· Add custom code to support EVS associations. 
· Update the WSQuery class to use EVSWebService DAO instead of Application Service.     
· Update HTTP Interface (REST- Representational State Transfer). The EVS objects returned by the HTTPQuery servlet needs to populate all the associations. Update the HTTPUtils class to support EVS beans.    
· Create build scripts for generating artifacts for the server and client side EVS APIs.
· Refactor Distributed LexBIG API to use the SDK 4.0 framework.  The Distributed LexBIG API must be rewritten to make use of the SDK’s new proxy generation framework. The current Interceptors will be replaced by the SDK’s default method interceptors, and the LexBIG-specific code will be placed in hook methods provided by the SDK
· Document, design, and develop convenience methods to augment distributed LexBIG API.
· [GF#7347] LexBIG objects must be remoted.
· Started to produce a draft specification document for LexBIG convenience methods.

· Continue to work with Mayo to resolve DLB bugs. Mayo has annotated a method which isn’t client safe. Reported this problem to Mayo. It should be fixed in their next build.

· Documented the architecture of distributed LexBIG, which will be included in the LexBIG convenience methods specification document. 

2.  Development of new tools 
None

3.  Integration with existing products 
None

Meetings:
· 7/9/2007 caCORE SDK meeting with Satish Patel.
· 7/10/2007 EVS weekly meeting.
Issues and Recommended Resolutions:

· None
Planned Activities:
· Enhancement of existing EVS tools 
· Execution of EVS/LexBIG task plan (Refer to 1.1 above).


