Weekly Status Report (Aug 4 - 10, 2007)
NCI Center for Bioinformatics and Information Technology 

EVS API

This report is submitted to the National Cancer Institute Center for Bioinformatics and Information Technology in accordance with the Statement of Work, SAIC Frederick Subcontract Number 27XS084.

The following table presents the status of each deliverable and activities from the current week performed for the EVS Focus task order authorized under this contract.

	Deliverables:
	Status
	Due Date

	Weekly Status Reports
	Aug 4-10, 2007 – completed

Others in development


	Weekly, delivered via e-mail on Friday.


	Key Accomplishment:
1. Enhancement of existing EVS tools 
1.1  LexBIG API 
· [GF#7858] Separate the EVS Model from caBIO/caDSR 
· Completed.

· [GF#7859] EVS Specific Model/Pojo Annotations
· Completed.

· [GF#7860] Create an EVS specific ProxyHelper class for the generated system. 
· Completed. Testing is in progress.
· [GF#7862] Configure non-ORM based DAO. 
· Completed. Testing is in progress.

· [GF#7863] Extend/Override generated Application Service
· Completed. Testing is in progress.

· [GF#7864] Generate custom EVS WSDL
· Completed. Testing is in progress.

· [GF#7865] Generate EVS XSD
· Completed. Testing is in progress.

· [GF#7866] Generate XML
· Completed. Testing is in progress.

· [GF#7867] Provide support EVS Web Sevices.
· Ongoing.

· [GF#7868] Provide support for an EVS HTTP Interface (REST- Representational State Transfer).
· Ongoing.

· [GF#7869] Create/modify EVS build scripts.
· Ongoing.

· [GF#7871] Develop convenience methods for the remote LexBIG APIs. 

· Installed LexBIG Version 2.1.0 released by Mayo on 8/3/2007 on two development computers.

· Developed a build script for the convenience methods package, DLBAdapter.

· Developed test cases for DLBAdapter test program.

· Tested DLBAdapter on two local development computers.

· Tested DLBAdapter on a remote QA server at http://cbioapp506.nci.nih.gov:59180.

· Modified Mayo’s sample programs to run on a distributed setting and subsequently tested some sample programs against the remote QA server.

· Set up a test environment for the QA team.

· Provided support to the QA team to test DLBAdapter using LexBIG Version 2.1.0 API. 

· [GF#7873] Design Document. 
· Ongoing.  

· [GF#7877] Promote to QA environment
· Ongoing.  

2.  Development of new tools 
None

3.  Integration with existing products 
None

Meetings:
· 8/9-10/2007 Mayo Face-to-Face Meeting.
Issues and Recommended Resolutions:

· None.

Planned Activities:
· Enhancement of existing EVS tools 
· Execution of EVS/LexBIG task plan.


