Weekly Status Report (Aug 18 - 24, 2007)
NCI Center for Bioinformatics and Information Technology 

EVS API

This report is submitted to the National Cancer Institute Center for Bioinformatics and Information Technology in accordance with the Statement of Work, SAIC Frederick Subcontract Number 27XS084.

The following table presents the status of each deliverable and activities from the current week performed for the EVS Focus task order authorized under this contract.

	Deliverables:
	Status
	Due Date

	Weekly Status Reports
	Aug 18-24, 2007 – completed

Others in development


	Weekly, delivered via e-mail on Friday.


	Key Accomplishment:
1. Enhancement of existing EVS tools 
1.1  LexBIG API 
· [GF#7870] Develop remote LexBIG APIs 

· Updated DLB API for use with SDK 4.0 and added it into the new EVS API code base.

· Updated Mayo’s unit tests to support EVS API testing.

· Continue to perform integration testing on the following. Fixed some issues related to XML mapping and schema generation.
· [GF#7858] Separate the EVS Model from caBIO/caDSR 
· [GF#7859] EVS Specific Model/Pojo Annotations
· [GF#7860] Create an EVS specific ProxyHelper class for the generated system. 
· [GF#7862] Configure non-ORM based DAO. 
· [GF#7863] Extend/Override generated Application Service
· [GF#7864] Generate custom EVS WSDL
· [GF#7865] Generate EVS XSD
· [GF#7866] Generate XML
· [GF#7867] Provide support EVS Web Sevices.
· [GF#7868] Provide support for an EVS HTTP Interface (REST- Representational State Transfer).
· [GF#7869] Create/modify EVS build scripts.
· [GF#8384] Update EVSQueryDAOImpl to be compatible with LexBIG 2.1. 

· Tested the new implementation of EVSQueryDAOImpl. Fixed some issues related to lazy-loading of NCI MetaThesaurus concepts.
· [GF#7871] Develop convenience methods for the remote LexBIG APIs. 

· As a part of the effort in testing DLBAdapter, developed a test program for assessing the accuracy of MedDRA 10.0 RRF data conversion and  LexBIG’s UMLS file loader. It is observed that the data contained in the MRSAT.RRF file might have not been loaded correctly, also that the root node, ‘@’, is not generated by the UMLS file loader. Mayo and Apelon will look into these issues further.     
· [GF#7873] Design Document. 
· Draft completed.  

· [GF#7877] Promote to QA environment
· Ongoing.  
2.  Development of new tools 
None

3.  Integration with existing products 
None

Meetings:
· 8/21/2007 EVS weekly meeting.
Issues and Recommended Resolutions:

· None.

Planned Activities:
· Enhancement of existing EVS tools 
· Execution of EVS/LexBIG task plan.


