Weekly Status Report (Sept 8 - 14, 2007)
NCI Center for Bioinformatics and Information Technology 

EVS API

This report is submitted to the National Cancer Institute Center for Bioinformatics and Information Technology in accordance with the Statement of Work, SAIC Frederick Subcontract Number 27XS084.

The following table presents the status of each deliverable and activities from the current week performed for the EVS Focus task order authorized under this contract.

	Deliverables:
	Status
	Due Date

	Weekly Status Reports
	Sept 8-14, 2007 – completed

Others in development


	Weekly, delivered via e-mail on Friday.


	Key Accomplishment:
1. Enhancement of existing EVS tools 
1.1  EVS/LexBIG API 
· Reviewed and approved QA test plan to cover the following: 

· Develop convenience methods for the remote LexBIG APIs [GF#7871] 
· Develop remote LexBIG APIs [GF#7870].
· Create/modify EVS build scripts [GF#7869]
· Provide support for an EVS HTTP Interface(REST- Representational State Transfer) [GF#7868]
· Provide support EVS Web Services [GF#7867]
· Generate XML [GF#7866]
· Extend/Override generated Application Service [GF#7863]
· Create an EVS specific ProxyHelper class for the generated system [GF#7860]
· EVS Specific Model/Pojo Annotations [GF#7859] 
· [GF#7876] Setup the Deployment Environments (as necessary)
Completed
· [GF#7877] Promote to QA environment

Ongoing.

2.  Development of new tools 
None

3.  Integration with existing products 
None

Meetings:
· 9/11/2007 EVS API weekly meeting.

· 9/12/2007 LexBIG weekly meeting.

Issues and Recommended Resolutions:

· None.

Planned Activities:
· Enhancement of existing EVS tools 
· Execution of EVS/LexBIG task plan.


