Weekly Status Report (June 21 - 27, 2008)
NCI Center for Bioinformatics and Information Technology 

This report is submitted to the National Cancer Institute Center for Bioinformatics and Information Technology in accordance with the Statement of Work, SAIC Frederick Subcontract Number 27XS084.

The following table presents the status of each deliverable and activities from the current week performed for the EVS Focus task order authorized under this contract.

	Deliverables:
	Status
	Due Date

	Weekly Status Reports
	6/21-27/2008 – completed

Others in development


	Weekly, delivered via e-mail on Friday.


	Key Accomplishment:
1. Enhancement of existing EVS tools 
1.1. LexGrid Vocabulary Services for caBIG
None
1.2. LexEVS 

None

1.3. EVS/LexBIG API 

· Participated in caBIG™ World’s Fair Cancer Common Ontologic Representation Environment (caCORE) exhibition on June 23.
· Continue to provide periodic technical support to EVSAPI users.

· [#7857] Grid Enable 3.2 EVS API

· Staging – Complete
· Request in – Pending deployment by systems team
· [GF#10884] Enforce security on distributed LexBIG API
· Preparing an implementation spec for this item as per Johnita
2.  Development of new tools 
None

3.  Integration with existing products 
None

Meetings:
· 6/23-25/2008 caBIG™ annual meeting.
Issues and Recommended Resolutions:

· None
Planned Activities:
· Execution of EVS/LexBIG task plan.


