Weekly Status Report (Jan 5 - 11, 2008)
NCI Center for Bioinformatics and Information Technology 

EVS API

This report is submitted to the National Cancer Institute Center for Bioinformatics and Information Technology in accordance with the Statement of Work, SAIC Frederick Subcontract Number 27XS084.

The following table presents the status of each deliverable and activities from the current week performed for the EVS Focus task order authorized under this contract.

	Deliverables:
	Status
	Due Date

	Weekly Status Reports
	1/5-1/11/2008 – completed

Others in development


	Weekly, delivered via e-mail on Friday.


	Key Accomplishment:
1. Enhancement of existing EVS tools 
1.1. LexGrid Vocabulary Services for caBIG
None.
1.2. EVS/LexBIG API 

None.

2.  Development of new tools 
None

3.  Integration with existing products. 
None
Meetings:
· 1/09/2008 LexBIG Weekly Meeting
· 1/10/2008 Biweekly caCORE meeting.

Issues and Recommended Resolutions:

· None.

Planned Activities:
· Enhancement of existing EVS tools 



