Weekly Status Report (Feb 9 - 15, 2008)
NCI Center for Bioinformatics and Information Technology 

This report is submitted to the National Cancer Institute Center for Bioinformatics and Information Technology in accordance with the Statement of Work, SAIC Frederick Subcontract Number 27XS084.

The following table presents the status of each deliverable and activities from the current week performed for the EVS Focus task order authorized under this contract.

	Deliverables:
	Status
	Due Date

	Weekly Status Reports
	2/9-15/2008 – completed

Others in development


	Weekly, delivered via e-mail on Friday.


	Key Accomplishment:
1. Enhancement of existing EVS tools 
1.1. LexGrid Vocabulary Services for caBIG
None.
1.2. EVS/LexBIG API 
·  [GF#11889] Problem with lazy loading on Metathesaurus concept.
· Fixed a problem in an Aspect-Oriented Programming (AOP) injector, the gov.nih.nci.system.client.proxy.EVSProxyHelperImpl class, which implements lazy-loading. The lazy_load method didn’t properly deal with  methods of a Boolean return type: getIsRetired, getHasChildren, and getHasParents.  
· [GF#5381] Lazy (defer) load the EVS objects.
· See GF#11889 above.
· [GF#7857] Grid Enable 3.2 EVS API

· Completed the deployment to DEV.  Only a couple of cleanup items left including the documentation, SVN check-in, unit testing.

· Created util.xml that performs/completes deltas between Introduce and a NCI build.  Some modification might still be needed.
2.  Development of new tools 
None

3.  Integration with existing products 
None

Meetings:
· 2/12/2008 EVSAPI weekly meeting. 
· 2/13/2008 LexBIG weekly meeting.

Issues and Recommended Resolutions:

· None.
Planned Activities:
· Execution of EVS/LexBIG task plan.


