Weekly Status Report (Mar 15 - 21, 2008)
NCI Center for Bioinformatics and Information Technology 

This report is submitted to the National Cancer Institute Center for Bioinformatics and Information Technology in accordance with the Statement of Work, SAIC Frederick Subcontract Number 27XS084.

The following table presents the status of each deliverable and activities from the current week performed for the EVS Focus task order authorized under this contract.

	Deliverables:
	Status
	Due Date

	Weekly Status Reports
	3/15-21/2008 – completed

Others in development


	Weekly, delivered via e-mail on Friday.


	Key Accomplishment:
1. Enhancement of existing EVS tools 
1.1. LexGrid Vocabulary Services for caBIG
· Continue to test LexBIG 2.2 API. 

· Collaborating with Mayo to resolve the discrepancy in NCI MetaThesaurus SNOMEDCT root concepts generated by (1) direct SQL query against the LexBIG data repository in MySQL database and (2) LexBIG API via the ListHierarchyMetaBySource sample program.     

1.2. EVS/LexBIG API 

· [GF#10884] Enforce security on distributed LexBIG API
· Developed partial code for testing purposes and introduced method annotations. 

· Developed test code to test the new classes and methods added to EVSApplicationService and client

· Faced several issues with the Eclipse, CVS and lexBIG environment. Overcame all of them and now actively testing the code.

· [GF#7857] Grid Enable 3.2 EVS API

· Turned over to QA for testing. There currently exists a grid service in QA which caused deployment concerns. We are in the process of requesting a new JBoss container to specifically house this service. 

· First draft of the Architecture document has been completed and is being reviewed. This document is required to request separate JBoss container. 

· Modified util.xml to adjust test and index server URLs for DEV and QA environments. 

· [#12808] LexBIG 2.2 beta compatibility.
· Fixed the test program, TestEVS.java, to run on distributed LexBIG.

Providing support to Mayo to troubleshoot an EVSAPI deployment issue. 
2.  Development of new tools 
None

3.  Integration with existing products 
None

Meetings:
· 2/18/2008 EVSAPI weekly meeting. 

· 2/19/2008 LexBIG weekly meeting.

Issues and Recommended Resolutions:

· None
Planned Activities:
· Execution of EVS/LexBIG task plan.


