EVS-LexBIG API Weekly Status Report (April 6, 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
For each Subproject list all accomplishments with associated Gforge Reference 
1.1.  LexEVS & Distributed LexBIG API
· QA build tested. 
· URLs have been updated for Dev/QA
· Changes made to accommodate URL changes.

· Reload of content in progress for QA.

· Re-deploy to QA planned for this week.

· Completed work on 2.3 silver level review changes

· Outline of migration documentation and initial pulling together of information onto VKC Wiki

2. Production Support
· Responded to questions for NCIt browser.
3. Meetings
List ALL Meeting attended in support of all associated Subprojects

· LexEVS Technical meeting 4/1/09– notes out on Gforge
· LexEVS S/W Management call  4/1/09
4. Planned Activities:
For each Subproject list the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· Complete retesting of content/new build on Dev tier 
· Complete retesting of content/new build on QA tier
· Model annotations for 5.0 silver level submission.

· Migration documentation & work with VKC
· Dry run of BDA to Stage environment 

5. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Items could cross all subprojects or may specific to an individual subproject.  Proposed recommendation should be described when available.
· None at this time
