EVS-LexBIG API Weekly Status Report (May 4, 2009)
NCI Center for Bioinformatics and Information Technology


1. Key Accomplishments
For each Subproject list all accomplishments with associated Gforge Reference 
1.1.  LexEVS & Distributed LexBIG API
· Production DRT request submitted today
· Documentation updates continuing on the Wiki.
· Continuing with changes to Silver level review for 2.3 for VCDE report.
· Dry run to Production completed

· Production App scan complete

· Firewall request submitted

2. Production Support
· caMOD – meeting set with Sima to discuss problems she encountered with getting the full EVS tree.
3. Meetings
List ALL Meeting attended in support of all associated Subprojects

· LexEVS Technical meeting 4/29/09– notes out on Gforge
· LexEVS S/W Management call  4/29/09
4. Planned Activities:
For each Subproject list the activities/tasks (with associated GForge Trackers where appropriate) planned for the upcoming weeks.
· Production complete
· Final release of 5.0 documentation on VKC Wiki.
· Final release on May 12
5. Issues and Recommended Resolutions:
List general issues/concerns/risks associated this project team.  Items could cross all subprojects or may specific to an individual subproject.  Proposed recommendation should be described when available.
· None at this time
