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Developer Status Report

Project Deliverables and Milestones

	ID 
	Tool 
	GF Tracker Number 
	GF Tracker Status 
	Phase 

	1 
	LexEVS 5.1 
	Please see scope page with a listing of all Gforge items included in this release: https://wiki.nci.nih.gov/display/EVS/LexEVS+5.1+Scope+document  
	 
	Execution 

	2 
	 
	 
	 
	 


Guidelines: Please see list of GF Tacker Status Codes:
Scope clarification Required /Detailed Requirements Complete/Scope Sign-off/Development Complete/Development In Progress/ Schedule Clarification/End User Sign Off/Expected Completion Date

Major Accomplishments: Week Ending August 7, 2009

	ID 
	Type 
	Accomplishment 

	1. 
	Development 
	Completed Gforge items  (cumulative list) - 20896, 21267, 21336, 21923, 21935, 21716, 21717, 21719,21980, 21982, 21850, 21851, 21879, 22006, 

	2 
	 
	Continuing work on the training outline and plans for the LexEVS boot camp in the fall. 

	3 
	 
	ARC meeting on Wednesday, August 5th 

	4 
	 
	Design Review meeting scheduled for August 14th.  The design document is being updated and located on Confluence Wiki at:  https://wiki.nci.nih.gov/display/EVS/LexEVS+5.1+Design+Document  

	5 
	 
	Met with BDA and determined that we are basically BDA certified.  We will be following up with Mahi on a few red checked items and get those resolved to then complete our basic certification. BDA project plan is located on Confluence Wiki at:  https://wiki.nci.nih.gov/display/EVS/LexEVS+5.1+BDA+Project+Plan  

	 
	 
	 


Support Issues

Please list support issues addressed this week, with link to support tracker

	Owner 
	Support# (Optional) 
	Priority/Status 
	Issue Description 

	Kevin 
	None 
	Closed 
	Responded via the VKC to a question from Ramakrishna Panuganti routed through Steve Hunter. HE was successfully able to set up the distributed API and get it working. 


Action Items

Please list all action items with link to action item tracker

	Owner 
	Item# (Optional) 
	Status 
	Item Description 

	Team 
	Continued work on Gforge Scope items 
	 
	 


Project Risks

Please list all project risks with link to risk trackers

	ID 
	Category 
	Risk Description 
	Probability 
	Impact 
	Mitigation Plan 

	1 
	Performance 
	Unable to meet performance improvement expectations due to unclear requirements 
	High 
	High 
	Work closely with EVS team to resolve/mitigate this risk. 
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