Meeting notes for Project Management meeting (01/20/10)
LexEVS:
Concentrating on Design and Requirements for LexEVS 6.0.

Still in process of completing gap analysis of CTS2 requirements and current LexEVS capabilities.

Working on initial design document based on gap analysis.  Want to complete at least initial requirement/design documentation by the end of this month.  
Draft project plan will be posted to Gforge today but will need to be updated with more details.

Had a meeting to discuss value domain requirements for the report writer application.  Initial meeting was mostly discussion about the current capabilities within LexEVS and report writer.  Will have a follow up meeting next week.

Scheduling a meeting for next week with caDSR group to discuss their requirements for value sets/CTS2 implementation.

LexEVS production problem from last week – Received the query from Denis Avdic that caused the server to crash (out of memory error). Put in DRT ticket to up the memory and Kim provided Denis the proper query.  Discussed possibly adding the capability of setting configurable limits to LexEVS, initial design of LexEVS did not factor in handling this type of query.
Term Browser/QA:
Currently have an issue with the View in Hierarchy for OBI, HL7, and UMLS Semantic network.  These are from known data issues that have been documented in the LexEVS Gforge project.  This will not delay the release of the Term Browser but will need to be documented in the release notes until the fixed can be completed by Mayo.
· HL7 -  issue should be fixed by end of the week and be available by the Term Browser release.

· UMLS Semantic Network – Mayo believes this is an issue with a loading option.  Tracy Safran and Kevin Peterson on working on the problem.
· OBI – Kevin needs to look further into this.

Issue with performance on large contains relationship searches selecting all terminologies.  Some searches could produce an Apache timeout.  Kevin is working with Kim to find out where the delay is.
Protégé:
UAT went well with no high priority issues coming out which would delay proceeding to production. 
Having a Gforge tracker review on Friday for 1.4.2 scope.

Operations:

Finished loading the QA wiki.

NCI Thesaurus promotion will start on Jan. 25th.  Deployment should end on 26th or 27th. 

