Meeting notes for Project Management meeting (01/27/10)
LexEVS:
Had a discussion about common agenda items for both LexEVS and browser meetings.  Decided to have Jason and Traci work the agenda for both meetings ahead of time to make sure the right people or in both meetings without duplication.  Also decided to keep LexEVS issues scheduled for the end of the browser meeting so Mayo folks can be involved without having to attend the full meeting.

Requested Larry and Jason to go through LexEVS Gforge trackers to see if there any browser related gforge items that need to be included in the LexEVS 6.0 scope.
LexEVS team is meeting with the caDSR group on Wednesday.

Notes from meeting:  What came out of the meeting was more information and another meeting to discuss.  They talked about value domains to get a better understanding of what each other is doing.  Now they are going to look at the Curation Tool help screens on value domain to understand more about how they use it. Denis is going to talk to the Curators more about use cases. Then they are getting together next Thursday to re-group and nail down the use cases and make sure everyone is on the same page.  
caMOD team has been contract and they requested to meeting internally first to see if they have any requirements for the LexEVS 6.0 release.

Browsers:
Request for deployment to Stage was submitted for Term Browser and is scheduled to be completed on Friday.  Once the deployment to Stage is complete Will is going to run a set of stress tests.

Had a gforge review for the NCIm browser scope for the 1.2 release.  Scope has been pretty much locked down and scope document along with the project plan will be completed for Larry’s review.

Advanced search will be excluded from the 1.2 release but we will be gathering requirements and use cases over the next couple of months.

Reviewed the Report Writer 1.1 project plan.  Development is scheduled to be completed by February 19th.  This is the first external deployment so some extra time was added to the schedule for any issues that come out of the AppScan.

Protégé:
1.4.1 Release:

Ran into an issue with current build (GF#26169 Duplicate Full Syn atom could not be deleted via NCI Editor Tab Release Type).  This issue was fixed in a prior release branch but did not make it back to the trunk.  Need to talk with Laura to see if there is a workaround.   Will be merged back into trunk for the 1.4.2 release if a workaround is available for 1.4.1.
1.4.2 Release:

The 1.4.2 release is being developed to ensure there is a product that we will be happy with for the next year.  The big ticket items that are included in scope for 1.4.2 have mostly already been developed in prior releases but now just need to be validated to make sure they are working correctly.

The big ticket items include:
· Internationalization
· “by code” (rdf:ID is meaningless)

· Configurability

· import large trees, break ncit and put it back together
· Robustness/QC 

· wiki collaboration 

There are currently Gforge trackers that covers this development.  Jason will get with Gilberto to pull out those trackers and add trackers for validation tasks.

We will also continue reviewing the remaining Bugs that were out of scope for 1.4.1 with the editors to see if they are “must haves” for the 1.4.2 release.
QA:

Helping to incorporate Yiming to the applications.  He has been added to all the meeting invites.

Yiming will be taking over for Steve, the transitioning will occur over the next month.
Operations:

Had a meeting with the systems team to discuss the strategy for retiring LexEVS 4.0 and 4.1.  We have not received any feedback from the email messages warning of the retirement in February.   Tracy is putting in a DRT ticket to complete the shutdown with tentative date of February 12th.  

