Meeting notes for Project Management meeting (02/03/10)
LexEVS:
Still working on requirements, use cases, and design but have enough to start this week with model, database, and DAO changes.

Project Plan is available in Gforge.  The LexEVS 6.0 development will be iterative with a scheduled 6 drops over the course of the development.

Mayo will be providing the gap analysis and design for review next week.

Mayo is in contact with caNANO to schedule a requirements meeting.  caMOD is still meeting internally on possible requirements.  Follow up caDSR requirements meeting on Thursday.
Raghu and Craig Stancl are meeting next week  to discuss questions about the ECCF documentation.  Raghu is still putting this information together.
Discussion on a LexEVS 101 for the VKC.  Focus on reducing complexity of the tool and focusing on basic features.  Craig will pull together a group to discuss further.
Browsers:
Made a couple of fixes (GF#25900, GF#25530, GF#26238) to the Term Browser and re-deployed to QA for verification.  The fixes require a data deployment to QA.  A DRT ticket has been submitted.

Completed a dry run of Term Browser deployment to Stage.  Performing stress this week.  Initial responses from 20 concurrent performing normal type searches was good.
Scheduled release for Term Browser is 2/19. 

Completed QA deployment of minor NCIm Browser release.  This release purpose to change the quick links from BioPortal to the Term Browser.  This release will be scheduled to be deployed following the Term Browser release to production.   Scheduled deployment 3/2.
There is an upcoming Term Suggestion Application release scheduled for production deployment on 2/26.  This deployment includes the CDISC form.
Protégé:
1.4.1 Release:

Decided not to rollback 1.4.1 release but to develop a patch to handle the issue found in UAT.  

Patch release will include fixes for Gforge trackers (GF23517, 26154, 26131)

Main issue was performance was not as good as they were seeing in UAT.  Stanford determined the bottleneck was with the change ontology.  It was getting large due to a large number of batch loads during that week.
Fixes have been completed and we are now awaiting the deployment.  There will be a regression test next week.

QA:

Steve Hunter has been moved back to the EVS applications.  Yiming will also be helping on EVS application focusing initially on the Term Suggestion deployment and Protégé. 
