Meeting notes for Project Management meeting (02/19/10)
LexEVS:
Mayo provided LexEVS revision model review in the Wednesday meeting.
Still working on requirements and design documentation.  

Scheduling another requirements gathering session with the caDSR team.

Received additional requirements from Cecil Lynch, Harold is currently going through those requirements for prioritization for the LexEVS 6.0 release.
Browsers:
Term Browser deployment to stage was completed on Wednesday afternoon.   We are running a user test on Thursday afternoon to assess performance under a normal usage scenario.  Will follow up the user test with an automated stress test to make sure there has been no degradation of performance on the staging environment.  

Report Writer development is scheduled to be completed this Friday.  Adding the new CDRH Report Format for this release.  This does not affect current schedule.  We will have a user demo next week with an emphasis on reports formatting.
Term Suggestion Application release (CDISC form) is scheduled to be deployed to Staging on Thursday afternoon.  Looking to expedite this deployment for the CDISC group F2F next Tuesday/Wednesday.

Protégé:
Currently in UAT for the 1.4.1 Patch release.  The UAT will consist of running the batch loads and batch edits that caused issues after the initial release of 1.4.1.
Completing the Gforge review for the 1.4.2 release this week and should have a scope and project plan in place next week.

QA:
QA team has been working on validation of the Term Browser release, Term Suggestion Application and Protégé patch release.
Operations:
LexBIG 5.1 Data deployment to production is scheduled by the system team to be completed Friday morning between 8 and 10am.
