Meeting notes for Project Management meeting (03/24/10)
Attendees:

Larry 

Dave H.

Gilberto 
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Wilberto

Scott

Tracy

Steve

Margaret

Jason

LexEVS:
In the systems meeting last week Doug Hosier mentioned the LexEVS load balancing hoping that it will be considered for the 6.0 release.  Thought that Norval had made contact with the Mayo team but Scott had not heard of any communication at this point.  Will be included as an agenda item in the LexEVS Meeting.

Discussed the LexEVS stress testing through caDSR and Term Browser.  Results were good with normal queries but while stressed did show some performance degradation with caDSR application.  Term browser performance appeared to be stable on both test.  Overall, LexEVS held up well.

Working on new proposal for the mapping between different terminologies.

Working on Revision and Authoring design.

Mayo team meeting with MD Anderson about deployment issue they are having with LexEVS.  This looks to be a virtual machine memory issue.  Dave H. recommended providing a lessons learned from this deployment experience to the BDA Team (Paul Duval).  
Browsers:
Term Browser:

Deployed to production last Friday.  Announcements for both the deployment and retirement of BioPortal have been sent out.  Shutdown for BioPortal is scheduled for mid-June.

Completed load balancing on staging environment.  Appears to be working well.  Requesting to move the load balancing to production.

NCIm:

Need to put in request for deployment of the 1.1.1 release to prod immediately following the release of Term Browser to production.  The 1.1.1 release includes a change of the Quick links from Term Browser in place of NCI BioPortal.

Working on the 1.2 Release development items.  Will provide a demo to the group this afternoon.

Protégé:

Working on the 1.4.1.2 patch currently in QA.  Patch is for (GF27248 – Deleting a role takes rdfs:label (preferred name) and should take rdfs:I1).  Should be finished testing in 1 week.
Testing the round trip between protégé and the semantic wiki surfaced some issues.  Discussed the effort that should be put into fixing the wiki at this stage.  Decided that Wilberto and Tracy will continue to troubleshoot.  Also discussed possibly having Will create a prototype of a different design for the wiki.  As of right now, NPO is only using protégé, not the wiki.  Gilberto will talk with NPO to see their intentions of using the wiki.

QA:

LexEVS and protégé testing as mentioned above.
Operations:

Latest data moved to stage for 4.2 and 5.1.  Should be on production by Tuesday.
Updated VKC data.

Monthly data promotion cycle will not be scheduled so systems team can assign resources ahead of time.  Need to be more discussion on how the process will work.  Sherri recommended as part of the announcement ask people there intentions on testing.  Then give a couple days for test.
Larry stated that we are going to need to support the 11179 standard for some time per Ken Buetow.
Systems:

Norval Johnson will be attending the call from this point forward.
