Meeting notes for Project Management meeting (08/25/10)
Attendees:
Larry 
Margaret
Dave Hau
Kim
Jason
Wilberto
Traci
Craig
Steve
Tracy
Norval
Andrea

LexEVS:
Kevin is finishing up the Grid Services now and looking to do a build tomorrow with a drop to everyone by the end of the week.
There are some remaining bug fixes but mostly completed with the scope.  Need to follow up the development with internal DEV testing.
Traci said that we need to start the preparations for the UAT testing to get the user groups ready to participate.  UAT participation has been a problem in the past.  Jason will send an email to Greg Raley (PM for caDSR) and cc Traci to provide planned dates for the UAT test.  UAT is currently scheduled for 10/29 – 11/9 but Traci would like to move that up to 10/22-10/29.
Dave Hau said there is some interest from the Semantic Services 2.0 group to participate in the UAT testing.

Browsers:
Term Browser:
Continuing work on the migration to of Term Browser to LexEVSAPI 6.0 a1.  Working through some issues with the tree extensions.

Upgrade of JBoss is mostly complete, still have a couple issues with the JSF upgrade.  Will is looking into those issues now.
 
For the Mapping Implementation:
We have converted NCIt-to-ICD9mappings spreadsheet to LexGrid XML format.
In the mapping demo last week, it was requested to provide the ability to sort columns.  This requires more LexEVS API capability for sorting mapping data.  A gforge was entered for this - [GF#29351] Extend CNG resolveAsList sorting capabilities to support sorting of mapping data.  This will be discussed further in the browser meeting.

Mayo was asked to provide some time between the development completion and testing to work with the browser development team on issues they are having with the migration.  


Report Writer:
Migrating to LexEVS Alpha 1 Release and upgrade of JBoss/JSF.  

Protégé:
Started UAT setup on Monday and started the official test yesterday.  We will be continuing UAT testing through next Tuesday.

Steve has not received any significant issues from UAT participants yet.  Tracy did mention that there was an issue with the round trip.  This problem is due to a jar file that was not updated with the latest build.  It looks like this file was not part of the build script.  This problem should not limit UAT testing so we will not do a new build until the end of UAT testing so we don’t interfere with the current testing.

Larry said that Gilberto briefly mentioned an issue with protégé for change in role groups.  Concepts with multiple role groups could have problems.  Steve looked up the Gforge tracker (GF#29143) and it is currently listed as a release note candidate.

UAT will run from August 24th – August 31st.  Final deployment date is September 14th.  


QA:
Protégé 1.4.2 testing and test automation.

Operations:
Catching up on with data deployments for LexEVS 4.2 and 5.0.  They LexEVS 4.2 meta loader was not optimized so it took a week to complete.  
Tracy is entering a DRT to move to Stage and anticipates it going to Prod next week.
Had a discussion about the remaining users of LexEVS 4.2.  There were only two remaining users, caDSR sentinel tool which should be off 4.2 now or at least close, the other being caMOD.  Jason will check with Greg Raley on the status of caDSR Sentinel tool.  
Kim has been contact with Sima from caMOD development team about migrating to LexEVS 5.x.  Sima is currently in the middle of upgrading but it is taking longer than expected to recreate the display functionality of EVSTree.  It is not anticipated that they will be done with the current release and deployed to production until the end of the year (Nov/Dec 2010).
Larry Brem is contacting caMOD group to see if they would like assistance with the migration.  Larry Wright agreed to allow Kim to help if needed.  
Data BDA:
Will met with the systems team and Tracy, they had some changes that need to be made but nothing too significant.  Should have a working Data BDA in the next couple of weeks.

Systems:
Note:
Systems team added the additional space to the MEME server and replaced the failed part (cache controller battery).

Also migrated code repository to the new NCI SVN.

General Note:  Jason will be on vacation from August 30th through September 6th.  Tracy Safran is out September  1st through September 7th.
