Meeting notes for Project Management meeting (12/08/10)
Attendees:
Larry
Sherri
Gilberto
Kim
Jason
Traci
Steve
Tracy
Will
Andrea

LexEVS:
Had two remaining issues.
1. Bad Gateway error – This required an apache configuration change made my Norval.  The fix seems to have cleared up the problem.
2. GF#19406 – Requires a particular combination of actions but was repeatable.  Kevin added a fix and gave Dave a new build.  It has been tested in QA and has fixed the problem.
AppScan’s request have been submitted.  Prod dry run deployment has been completed.
Dave found a few JUnits that failed with the latest patch release but it looks like they are caused by a change in the data.  We are moving forward with the deployment to Stage.
Tracy will put in request to have data release moved to QA.  We need to have verification of the data on QA.  This needs to be done quickly because it needs to be in production before LexEVS 6.0 is released.  
Has anybody received the presentation or notes from the meeting.  They said they would send them to us.  They included their suggestions of changes in LexEVS to help with their development.
Need to have LexEVS deployment completed before Dec. 20th.  There will be a deployment blackout period starting on Dec 20th through the holidays.
Traci will check with Craig on the download pages.
Traci had a question last week about who validates and closes the Release Development Items for ECCF documentation.  Decided to discuss the closing process in the LexEVS meeting.

Term Browser:
2.0 Release:

Working on the advanced search for Term Browser and 508 compliance trackers.


Report Writer:
Rob is ready to deploy to the DEV environment.  Will is providing some assistance for that.  In DEV, we will do a QA test (Arthur) then have a functional test.

Term Suggestion Application:
Adding NPO to the list of vocabs accepting terms.  Dave added the names Gilberto provided to be recipients of those request to the property file.
Metathesaurus Browser:
Nothing new.  Work will start after 5.1 Data BDA is complete.

Protégé:
1.4.3 Release
Development is completed for the Protégé 1.4.3 Release.  The build is in QA now and that will run until the end of next week.  UAT testing starting on 12/17 and run through 12/30.  Production deployment scheduled for January 12th.
Prompt Prototype
Met with Tim about the Prompt Prototype Project to review the project plan Tim documented.  Still need to work out timelines with Tim.
Web Protégé
Check with Tracy to see if Bob has been in contact with her about deploying Web Protégé to DEV using the Wiki Dev environment.
I am sending a note to Bob today about the process for getting Web protégé it’s own development environment with Will’s help.
QA:
Need to get a list of projected releases for EVS application in 2011.  Jason worked with Steve on initial list but needs Larry’s input.  Jason will get with Larry after meeting to discuss and send update to Steve.
Operations:
Nothing additional.

Data BDA:
Provided the latest to systems team for review.  Norval will look at it this week.
Systems:
Norval said we need to put in a DRT ticket for the continued collection of stats using AWStats for EVS Applications.  In that same ticket we need add that we also would like them to process prior months/years logs into AWStats.  

Will and Tracy will work on an automated approach to reporting usage statistics.  Larry said the browser and servers should be in separate reports.

1. Shutdown of LexEVS 4.2 –
caMOD:
Received presentation from the meeting last week.  Sherri and Larry will discuss.

caDSR:
Spoke to Greg Raley last Friday.  Sentinel tool is still in the process of being deployed.  No update to release date.

