Meeting notes for Project Management meeting (02/23/11)
Attendees:
Larry
Margaret
Gilberto
Jason
Traci
Craig
Tracy
Will
Norval

LexEVS:
No migration path for CTS2 for the API because of signature changes with 6.1.  Harmonization effort by Harold has changed.
We need a good statement on why it was necessary and reasoning for change.  Question was asked if projects that planned on moving to LexEVS 6.0 should they just wait for 6.1 at this point.  Response was that 6.1 will still have those methods but they will be labeled as deprecated.
Considering on whether to put out a patch immediately to deprecate everything.
Term Browser:
2.0 Release:
Continuing development on the 2.0 release.  In particular, the concentration of the development has been on the mapping functionality and the support for multiple terminology versions.  

Report Writer:
Still working on getting the environments set up.

Term Suggestion Application:
Nothing to report this week.

Metathesaurus Browser:
Continuing with QA.  Had an issue with missing Term Types.  Rob is going to reload to see if that fixes the problem.
Working with Norval in scheduling the NCIm Browser Performance testing.
Value Set Editor:
Will is working on getting the framework up.  

Protégé:
Sent a message to Doug about the memory for the protégé editing server but have not had received a response from yet.  The plan is to include the memory upgrade in next weekends maintenance window.  Just need confirmation that the memory is available.

Prompt Prototype
None.
Web Protégé
Nothing at this time.
QA:
MetaBrowser 2.0 QA test.
Operations:
LexEVS 6.0 DataQA server issue – Tracy could not deploy to DataQA.  Norval and Tracy will talk about the issues after the meeting.

5.0 data deployment to production – Norval requested the data deployment to be delayed until Monday after the maintenance period.  Everyone agreed that it would be OK to wait until Monday.

Data BDA:
N/A
Systems:
AWStats does not support the summary information Larry requested.  Even the newer version of AWStats doesn’t provide the functionality.

GForge to JIRA – LexEVS and LexWiki are in que for the move over.

Protégé, Biomed GT and explanation server will migrated next week. Monday the Gforge project will not be available.

Misc:
N/A
