EVS Monthly Status Report for June 2007


Project: caCORE/EVS API
1. Key Accomplishments
· EVS 4.0 Model Completed and Approved

· EVS 3.2 Model Submitted for Semantic Integration (on caDSR Staging Tier, waiting Production)

· Began Efforts to expose EVS 3.2 on the Grid

· Worked on prototype for the previously proposed direction for the QBE Implementation 
· Drafted PPT slides summarizing the potential options for the QBE 
· Project Plan updates to support proposed QBE implementation implications 
· Finalized direction for upcoming caCORE/EVS Release (QBE removed)
2. Production Support
· None

3. Meetings

· caCORE/EVS Task Plan Discussion 
· caCORE Developers Bi-Weekly meeting
· EVS Team Weekly Meetings
· Adhoc Team/Individual Meetings
4. Planned Activities:

· Revise caCORE/EVS 4.0 Task Plan to address the separation of EVS from caDSR and caBIO as a standalone caCORE Product (using newly proposed EVS Template)
· Update the EVS Project Scope to address the changes with the caCORE separation and the upcoming release plans (i.e. re-exposing the 3.2 EVS model with the LexBIG Backend [versus the EVS 4.0 Model], removal of the QBE I/F, Code generation using caCORE SDK 4.0 (using newly proposed EVS Template)
5. Issues and Recommended Resolutions:

· Implement a the agreed upon standard proposed for all EVS GForge Sites

· Identify steps required prior to the initiation of new tasks (including bug fixes, feature enhancements and new features).  We currently have several tasks that were started independently and therefore don’t have an associated GForge tracker.   (see Planned Activities for the Cross Project Technical Leadership/Management)
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· Continued working through local setup/execution issues. 
· [GF #7104] Continued work on the Implementation Specification/Design Document

· [GF #7107] Updated the Task Plan
1.2. Terminology Open Portal (TOP)
· Reviewed Requirement Submissions posted to GForge Site
· Scheduled next team meeting
2. Production Support
· None

3. Meetings

· Adhoc Team meetings
4. Planned Activities:

· Identify best way to deal with elimination of NCBO specific submission and the extended fall-out (i.e. metadata is currently created as a result of the terminology submissions which won’t be supported in the NCI release of the BioPortal)

· Finalize the Design Document 
5. Issues and Recommended Resolutions:

· Waiting for availability of the distributed LexBIG API
