EVS Weekly Status Report (June 23-29, 2007)
NCI Center for Bioinformatics and Information Technology


Project: EVS API
1. Key Accomplishments
1.1. LexGrid Vocabulary Services for caBIG

· [GF # 7008] Metaphrase emulation in LexBIG API -- implemented a searchConcepts() method in LexAdapter to emulate the behavior of metaphrase search method based on the information provided by Mayo. The preliminary testing shows reasonable performance. (Kim Ong)
· Started to develop a collection of Convenience Methods as a part of caCORE 4.0 effort. These methods can be used for testing the adequacy of the distributed LexBIG. (Kim Ong)
· LexBIG Class Serialization Support (Konrad Rokicki/Mayo)
· Class annotations provided by Mayo 

· caCORE updates made in support of the LexBIG Class annotations completed
1.2. caCORE API

· Worked on prototype for the previously proposed direction for the QBE Implementation (Shaziya Muhsin)
· Created a data model  for EVS
· Created views to support multiple tables
· Added Tag values to Map data model with Logical Model
· Build the system with SDK 4.0 - to generate beans and HBM files
· Modified the 32 code to generate a system using the EVS 4.0 model
· Able to successfully query for concepts using the ORM based system
· Generated PPT slides summarizing the potential options for the QBE Implementation (J. Beasley)
· Generated PPT slides summarizing the caCORE/EVS 4.0 Release (J. Beasley)
· Project Plan updates to support proposed QBE implementation implications ((J. Beasley)
· Providing support to Johnita Beasley for QBE Implementation assessment (Kim Ong)
· Providing support to Shaziya Muhsin to populate temporary tables for supporting the QBE implementation of EVS API for caCORE 4.0 (Kim Ong)
· DTSRPC Development and Maintenance (Kim Ong)
2. Production Support
· None

3. Meetings

· 6/26/2007 caCORE/EVS Task Plan Discussion (J. Beasley/S. Gaheen)
· 6/27/2007 LexBIG weekly meeting
· 6/27/2007 SAIC caCORE weekly meeting
· 6/28/2007 caCORE Developers biweekly meeting
· 6/28/2007 EVS Team meeting with Johnita Beasley

4. Planned Activities:

· Finalize caCORE/EVS 4.0 Release

· Update the caCORE/EVS Task Plan & GForge Trackers for approved activities
5. Issues and Recommended Resolutions:

· Identify steps required prior to the initiation of new tasks (including bug fixes, feature enhancements and new features).  We currently have several tasks that were started independently and therefore don’t have an associated GForge tracker.   (see Planned Activities for the Cross Project Technical Leadership/Management)
Project: Terminology Browser Applications
1. Key Accomplishments
1.1.  NCI BioPortal
· Continued working through local setup/execution issues. 
· [GF #7104] Continued work on the Implementation Specification/Design Document

· [GF #7107] Updated the Task Plan
1.2. Terminology Open Portal (TOP)
· Reviewed Requirement Submissions posted to GForge Site
· Scheduled next team meeting
2. Production Support
· None

3. Meetings

· 6/28/2007 - Adhoc meeting with Kim Ong & David Yee to discuss project direction
4. Planned Activities:

· Identify best way to deal with elimination of NCBO specific submission and the extended fall-out (i.e. metadata is currently created as a result of the terminology submissions which won’t be supported in the NCI release of the BioPortal)

· Finalize the Design Document 
5. Issues and Recommended Resolutions:

· Waiting for availability of the distributed LexBIG API
Project: Terminology Development Tools
1. Key Accomplishments
· [GF #5968] Link NCI Edit Tab to the Users' Guide

· [GF #7047] Trailing spaces in Preferred Name for New Concept are not visible until saving

· [GF #7368] Class creation - default parent

· [GF #7515] AQP not being used in pre-retirement panel to "edit" superclass of referencing class

· [GF #7520] Default editor_note & designNote when pre-merging & pre-retiring

2. Production Support
· None

3. Meetings

· 6/25/2007 Protege meeting on triaging GForge items for NCIEditTab and related plug-in applications.

· 6/29/2007 Protege weekly meeting
4. Planned Activities:

· TBD
5. Issues and Recommended Resolutions:

· None

General: Operations
1. Key Accomplishments
· TBD
2. Production Support
· TBD
3. Meetings

· TBD
4. Issues and Recommended Resolutions:

· Tracy Safran is out sick.
5. Planned Activities:

· TBD
Cross Project Technical Leadership/Management
Staff: C. Griffin, J. Beasley
1. Key Accomplishments
· Started conversation to flush-out communication plan details

· Updated the EVS Engineering/Product Management Diagram to clarify the details and lines of communication. 
· Scheduled Weekly meetings for the Infrastructure Project Teams
· Established request for weekly submission of Project Status Reports for integration and submission by the Overall Technical Lead
2. Meetings

· 6/26/2007 EVS Product Management Meeting

· 6/26/2007 Overall Technical Lead/Project Management Discussions to flush out the details discussed during the Engineering and Product Management Overview Meetings
· 6/26/2007 Discuss caCORE/EVS Project Plan (J. Beasley/S. Gaheen)
3. Planned Activities:

· Finalize Communications Plan in support of new EVS Organization, review and distribute
· Identify a common structure for ALL EVS GForge Sites
· Add a Custom Fields for tracking Production Support Activities  
4. Issues and Recommended Resolutions:

· None

